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PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Communications Division RESOLUTION T-17429
Broadband, Policy and Analysis Branch April 10, 2014

Resolution T - 17429 Approval of Funding for the Grant Application of
Sunesys, LLC, (U-6991-C), from the California Advanced Services Fund
(CASF) in the Amount of $10,640,000or the Connected Central Coast
Unserved and Underserved Broadband Project

l. Summary

This Resolution approves funding in the amount of $10,640,00Grom the California
Advanced Services Fund (CASF) for the CASF grant application of Sunesys, LLC,
(Sunesys) for its Connected Central Coast Unserved and Underserved Broadband Project
(Sunesys Projec}). The Sunesys Project will build a 91.18 mile middle-mile backhaul
network from Santa Cruz to Soledad, and extend high-speed internet service to 430 square
miles covering Castroville and the California Highway 156 (CA156) corridor towards
Prunedale, Chualar, Gonzalez, Soledad and Salinas in the Central Coast. The proposed
network will pass through 68 unserved and 1,069 underserved census blocks. This

middle -mile infrastructure has the potential to service a number of unserved and
underserved adjacent census blocks.

[I. Background

On December 2, 2007, theCalifornia Public Utilities Commission ( Commission) in
Decision (D.) 07-12-054 established the CASF program as a tweyear program to provide
funds for the deployment of broadband infrastructure in unserve d and underserved
areas in California.
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On September 25, 2010, Governor Schwarzenegger signed Senate Bill (SB) 1840hich

codified the CASF program and expanded it to include three accounts: (1) the

Infrastructure Grant Account, (2) the Consortia Grant Account, and (3) the Revolving

Loan Account. The latter two accounts are intended to address the needs that were

unmet under the original CASF program. Specifically, the purpose of the Revolving

Loan Account is oto fi nancKiiesod fuidéeddbyagamst s of
from the Broadband | nf r 2aSBtl040 also expaddedstheaCASF Ac c o u
fund from $100 million to $225 million with the addition of $100 million to the

Infrastructure Grant Account , and allocation of $10 million and $15 million to the

Consortia Grant Account and the Revolving Loan Account, respectively. 3

On February 1, 2012, the Commission approved D.1202-015 to implement new
guidelines for the Infrastructure Grant and Revolving Loan Accounts. Key provisions
of the Decision include:

1 A maximum CASF grant award of 70 percent of project costs for unserved areas
and 60 percent for underserved areas;

T Adefinition of an underserved area, oOwhe
wireline or wireless facilities -based provider offers service at advertised speeds
of at | east 6 mbps downl oad and 1.5 mbps

1 A Revolving Loan Program to provide supplemental financing for projects also
applying for CASF grant funding (up to 20% of projects costs, with a maximum
of $500000), utilizing the same project and applicant eligibility requirements as
the Infrastructure Grant Program.

Consequently, on May 10, 2012, the Commission approved Resolution 717362 which
established the application deadlines for the CASF Broadband Infrastructure Grant
Account and the Revolving Loan Account as follows:

1 October 1, 2012, for unserved areas;

1 February 1, 2013, for underserved areas not previously funded by the CASF
and hybrid projects that cover both unserved and underserved areas; and,

1 A date to be determined for projects in underserved areas where the existing
broadband infrastructure was partially funded by a CASF grant.

1Stats. 2010, c. 317, codified at Public Utilities (P.U.) Code § 281.
2P.U. Code § 281(e).
3P.U. Code § 281(b)(1).
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On February 1, 2013,Sunesyssubmitted an application for C ASF funding in the
unserved and underserved area of Central Coast, covering 91.18 mileroute from Santa
Cruz to Castroville and the CA156 corridor towards Prunedale, Chualar, Gonzalez,
Soledad and Salinas

[1l. Notice/Protests

Communications Division (CD) staff posted the proposed area projectmap, censusblock

groups (CBGs) and zip codes lists by county for the SunesysPr o j ect on t he Comn
CASF websit e PendingdNewQA8FeApplications to offer Broadband as of

February 11, 2013. &D received two challenges from Comcast Phone of California, LLC,

on behalf of its affiliates (Comcast) and Verizon California, Inc., (Verizon) as described

below, to the proposed project areas.

V. Discussion

This Resolution adopts CASF funding award of $10,640,000or the Connected Central
Coast Broadband Project. This award represents 80% of the total project cost of $13,300,000
or 87% of the pro-rated and adjusted total project cost of $12,253,606 Key project
information and maps are shown on pages A-1 through A -5 of Appendix A and Appendix
B.

A. Project Overview

Sunesyshasheld a Certificate of Public Convenience and Necessity (CPCN) (U-6991-C)
since 2006, andoffers fiber optic network construction and dark fiber network
infrastructure connectivity. Sunesys owns and operates fiber networks in major
metropolitan market s in the United Statesand is licensed to do business in twelve states
including California. In addition, Sunesys leases dark fiber and managed private network
services to a numberof anchor institutions in the K-12, higher education, healthcare,
enterpri se, andtelecommunications carriers in major metropolitan areas across the
country.

In California, Sunesys owns and operates over 1,800 miles of fiber optic cablevhere much

of the network was built to serve the K -12 communities across the state throughthe

Uni ver sal Servi ces Ad mRateipregramaerving 60 scBoolmiptréicts.y 6 s E
Other customers include healthcare institutions such as the City of Hope and major
telecommunications carriers.

In its application, Sunesys contends that the proposed Sunesys Roject area located in
Santa Cruz and Monterey Counties, consists of mostly unserved and underserved areas
that currently do not have access towireline broadband service at served speeds and
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where wireless broadband speeds are less than 6Vibps download and 1.5 Mbps upload.

The economy in the area is based on tourism in the coastal regions and agriculture in the

Salinas Valley. According to Sunesys, the Salinas Valley is the center for Monterey
Countyods 3.8 bill i onry.dHoweVen the regmpmfacesummbnyur e i ndus
challenges. There are pockets of populations in poverty in North Monterey County and

down the Salinas Valley, where most of the population lives. When completed, the

Sunesys Projectwill provide broadband backhaul acc ess at speeds of up to100 Gigabits

per second (Gbps) per fiber strand from the City of Santa Cruz to the first major fiber

point -of-presence (PoP) in the Salinas Valley at Soledad, anavill partner with regional

Internet Service Providers (ISPs)who provi de last mile service to these communities.

The CBGs impacted by the project are listed in Appendix B.

The SunesysProjectinstallation will connectexisting fiber from Sunnyvale to Santa Cruz
and subsequently to Soledad, creatinga fully redundant fibe r service to the region with
connectivity to major fiber PoP (s) in Sunnyvale and Soledad. Local service providers
throughout the Central Coast will be able to connect tothe middle -mile network to offer
broadband to the communities in the area at or excealing the 6 Mbps down and 1.5 Mbps
up standard set by the CPUC. In addition , Sunesys will provide service to anchor
institutions within the project area at significantly higher speeds than the CPUC standard.

According to Sunesys, several local last-mile service providers and local institutions have
expressedinterest in the project. Sunesysexpectsthat as bandwidth demands continue to
increase, additional last-mile service providers will lease connections. To gain backhaul
access to the network, Sunesg will work to establish partnerships with service providers
and other entities such asSurfnet, a last mile internet service provider ; Cruzio, an internet,
last mile and data center provider;t he Cal i fornia Tel ehealth Net w
statewide broadband network dedicated to healthcare; and the Central Coast Broadband
Consortium (CCBCs), which works with the public and private sectors on broadband
policy, economic initiatives, infrastructure funding and deployment.  Additionally,
Sunesys will focus to secure anchor institutions to gain access to the network includ ing
Hartnell College and California State University (CSU) Monterey Bay.

Surfnet and Cruzio are two ISPs and last-mile carriers that have planned to partner with
Sunesys and serve the Sunegs Project area. Surfnet plans to extend last-mile service in the
communities of Paradise Road and Monterey Dunes in Northern Monterey County and is
seeking CASF funding for these projectsin a related, but separate application.

The Sunesys Projectwill have the potential to enable lastmile providers to serve up to
11124households in the Central Coast. There is also potential for the network to extend
affordable bandwidth beyond individual households to businessesalready in the areaor
businesseslooking to move into the area.
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The SunesysProject commitsto a five-year pricing plan beyond the required two -years,
starting from the initial date of service under the following terms:

Lease of fiber by ISPs | $8.50 perfiber mile per month (this
amount equates to $1,550 for two strands
of fiber for the whole route). An ISP
pays a minimum charge of $500 per
month for two strands of dark fiber.

1 Gbpsd 4 Gbps $700 / month first gig ; $400/month each
additional gig

5 Gbps 0 9 Ghps $2,000 / month five gigs ; $300/month
each additional gig

10Gbps + $3,000 / month ten gigs; $2,000/month
each additional 10 gigs

Charges for Lateral Negotiated with the customers and are
connection to the based on infrastructure, any splicing,
Project termination, or equipment required for
additional Lateral connection to the
network

Sunesys has informed CD staff that it will honor its pricing commitment above for any
contract, of any length, if it is signed during the initial five years . For example if in year
four, a customer signs a 10 year contract; Sunesys will honor the above pricing through
year 14.

Sunesys has lettes of support from the following local service providers, institutions, and
government and community agencies.

California State Assembly 0 Districts 29 and 30

Central Coast Broadband Consortium

The Corporation for Education Network Initiatives in California (CENIC)
City of Santa Cruz

City of Watsonville

County of Santa Cruz

Cruzio

California State University 6 Monter ey Bay

Wireless Education & Technology, CSU Monterey Bay

California Telehealth Network

= =4 =4 8 4 8 -5 -5 _92 -9
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Hartnell College

Monterey County

RedShift Internet Services
Steinbeck Innovation Foundation
Surfnet Communications

= =4 =4 -4 4

B. Project Qualification

To qualify under the CASF progr am, the applicant is required to submit proof that the

area is unservedor underserved by submitting shapefiles of the proposed project. CD
reviews the submitted shapefiles by comparing them with United States 2010 Census data
and the California Bro adband Availability Map, which contain s broadband availability
data as of June 30, 201.20nceCD determines that the area is eligible either as an unserved
or underserved area, CD staff evaluates all other information submitted by the applicant to
determine if the project meets the requirements & outlined in D.12-02-015 Other
information CD review sincludes: proof of a CPCN from the Commission; descriptions of
current and proposed broadband infrastructure; number of potential subscriber
households and averageincomes; project construction schedule; project budget; proposed
pricing and commitment period for new subsc ribers; and financial viability of the
applicant.

As an initial step in the review of Sunesysos
submitted in the project application and corrected the CBGs to conform to the 12-digit
format and the 2010 Census. Sunesys agreed with these adjustments. Additionally, CD
checked the CBGs submitted in the project application to determine that the project was
indeed unserved and underserved. In doing so, CD found broadband availability at

served speeds by Satellite providers such as Hughes, Skycasters LLC, ViaSat
Communications, and Starband. However, as determined in D.12-02-015, the Commission
does not consider satllite broadband service in CASF project evaluation, unless the
satellite project in an area was previously funded by the CASF.4 CD also found through
the California Interactive Broadband Map (map) that the majority of the project area

shows as served bymobile broadband providers such as Verizon and T-Mobile. CD
requested Sunesys to conduct mobile speed tests in the project area. Sunesys conducted
Mobile testing in June and again in November 2013, and the results showed that for the
most part, the project area is underserved as further discussed below.

4 This determination was based on the limited speed capabilities of satellite services, the cost to the
consumer, high latency, and unreliability known at the time of the decision. (D. 12 -02-015 at 1315.) Since
that time, like other technologies, satellite services have improved.
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Comcast challenged the propo sed project area on April 4, 2013. CD staff determined
through the California Interactive Broadband Map that Comcastis indeed providing
broadband availability at served speed s in the north ern section of the project areain
CensusBlocks (CBs)060530106061111, 060530106061191, 060530106061208,
060530106061219Sunesysagreed to remove theseserved areasfrom its proposal and
submitted the revised project area on April 4, 2013.

On March 11, 2013, Verizonchallenged the application stating that wireless carriers
continue to build -out their 4G LTE networks. V e r i zcballedge was very vague and did
not contain information sufficient to determine if Verizon was challenging the entire
project proposal or just a specific areaof the project. On March 27, 2013, CD staff
requested that Verizon clearly identify what area s of the project, by census block,it was
challenging and to provide CD with the following information: number of subscribers by
census block and speed tier, speed tests with a description on how the speed tests were
conducted and what tools were used, and the addressesof the locations where the speed
tests were performed to help determine if in fact the area is served. Verizon did not
provide a response or any further information on the challenge and therefore CD staff
considersV e r i zcballedge unsubstantiated. On April 2, 2013, CD staff e-mailed
Verizon confirming that Verizon did not provide a response and informed Verizon that
CD will continue to consider the majority of the project as eligible for CASF funding.

Additionally, CD staff determined that there are other areasin the project that are
categorized asserved. Theseareasinclude the segment from Santa Cruz to Watsonville ,
an estimated 27 miles,and the segment from Watsonville to north of Prunedale, an
estimated 3 miles, that are served by wireline at speeds greaterthan 6 Mbps download
and 1.5 Mbps upload. However, t heseparticular segments arenecessary toextend
existing fi ber from Sunnyvale to Soledad. Sunesys asserts that these segments are
primarily built to benefit the areas south of Prunedale and expects a higher demand for
wholesale access to be provided to last mile providers in these saithern parts. In D.12-02-
015, he Commission established guidance for funding middle -mile projects where
broadband infrastructure may have to pass served areas to reach an unserved or
underserved area> In these instances, he Commission directed that applicants pro-rate
the costs of such facilities and provide detailed explanation of the cost allocation.
Accordingly, Sunesys pro-rated the costsassociated with thesetwo segments to reflect the
expected benefits these facilities will provide to the unserved and underserved areas®

5D. 12-02-015, Appendix 1 Section lll, at 3

6 Sunesys estimates that 85% of the costs for thed&hta Cruz to Watsonvil le segment and 45% of the costs for
the Watsonville to north Prunedale segment are for the benefit of the unserved and underserved areas of the
project, respectively.
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CD staff, through the map, also determined that mobile broadband providers T -Mobile
and Verizon Wireless service the Cities of Gonzales and Chualar. The map shows field
tests performed by the Commission? in the project area with speeds measuring at served
levels. Sunesysperformed its own testsusing CalSPEED in the area and the results show
the majority of the test points with speeds atserved levels in both Gonzales and Chualar.
Their tests confirmed the availability of service, and as a result the area is considered
served. Therefore, the costs associated with this segment,an estimated three miles, are
pro-rated to reflect the expected benefits ofthe build out to unserved and underserved
areas? Sunesys provided an updated proposed project budget with pro -rated costs to
account for the fiber backhaul going through these served areas.

Sunesys performed testsusing CalSPEEDon the remaining areas of Castroville, Moss
Landing, Elkhorn and Prun edale. Specifically the map shows that T-Mobile serves the
Castroville area. However, the tests performed by Sunesys on November 22,2013show
actual speeds at underserved levels. Similarly in Moss Landing , the map shows that T-
Mobile serves the area, but the majority of tests performed by Sunesys show actual speeds
at underserved levels. The map also shows that mobile broadband providers Verizon, and
in some parts, T-Mobile, serve the communities of Elkhorn and Prun edale, but the test
results performed by Sunesysshow otherwise. Mor eover, the Commissiond swn mobile
field test shows one test point in the area where Verizond actual speedsare below served
levels and T-Mobiled s gh@ws @no service6

In the southernmost part of the Sunesys project, the city of Soledad shows & underserved
by wireline and served by mobile broadband. However, CD has not been able to validate
the maximum advertised mobile broadband speeds in the area. CD validates advertised
speeds by conducting drive tests at 2,000 points within the state. There is one test point in
Soledad, very close to Hwy 101, where actual speeds show less than 6 Mbps download/1.5
Mbps upload by the majority of mobile providers in the area: AT&T, Sprint, and Verizon.
However, mobile provider T -Mobile shows actual speeds a&ove 6 Mbps download/1.5
Mbps upload. 1 However, the T-Mobile 3rd round interpolated 1! average downstream
speed in the area is estimated to be 4 Mbps downstream; below the served threshold.
Additionally, Sunesys provided CD staff mobile test results that w ere performed in
Soledad using a Verizon phone and the Commi ss
that further confirms broadband availability at underserved speeds by Verizon Wireless

and in some instances, at unserved speeds when the mobile tests wereonducted indoors.
CD staff therefore deemed the area as eligible for funding.

7 CD validates advertised speeds by conducting drive tests at 2,000 points within the State.

8Cal SPEED is the Commi ssionds mobi | e oallpapdispeeda.t i on t hat i
° Sunesys estimates that 45% of the costs for this segmerdre for the benefit of unserved and undeserved

areas of the project.

193rd Round mobile field tests conducted in spring 2013.

1 CD inputs mobile test results into an interpolationdel to predict speeds in an area.
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The original CASF funding requested by Sunesys was $11,970,000which is 90% of the
total project cost of $13,300,000 After adjusting and pro -rating the costs of the segmeris
that go through served areas of Santa Cruz, Watsonville, Gonzales and Chualar, as
discussed above, the project funding request is reducedto $10,640,000representing a
CASF grant equal to 87% of the total adjusted pro-rated project costof $12,253,60@®r 80%
of the total project cost of $13,300,000

Si nce Ssubmissipnsobits CASF project application, Round 7 broadband data as of
December 31, 2012, show maximum advertised mobile broadband availability from
Verizon at speeds greater than 6 Mbpsdownload and 1.5 Mbps upload in the proposed
project areal2. However, CD has not been able to validate the maximum advertised mobile
broadband speeds in the area. CD validates advertised speeds by conducting drive tests at
2,000 points within the state. There are six test points in the eligible project area where
actual speed test results during the fall 2012 mobile broadband drive test are more than 6
Mbps download and 1.5 Mbps upload. However, since the majority of test results
conducted by Sunesys shavs speeds less than 6 Mbps download or 1.5 Mbps upload in
the area, it is unclear whether Verizon completely serves the project area. Additionally, as
discussed above, Verizon did not provide a response or any further specific information
when CD staff requested more details on the challenge in March 2013. For these reasons,
CD staff considers the challenge unsubstantiated. Therefore, CD staff concludes that the
remaining communities in the application are unserved or underserved at this time and
eligibl e for CASF funding.

C. Project Evaluation and Recommendation for Funding

CD evaluated the application with respect to the scoring criteria defined in D.12 -02-015,
Appendix 1, Section VIII (Scoring Criteria). The Scoring Criteria includes: (i) Funds
Requeded per Potential Customer, (ii) Speed, (iii) Financial Viability, (iv) Pricing, (v) Total
Number of Households in the Proposed Area, (vi) Timeliness of Completion of Project,
(vii) Guaranteed Pricing Period, and (viii) Low -Income Areas. In addition, five (5) bonus
points are added to the score of an applicantthat is able to submit local government and
community endorsements or letters of support.

12 On December 19, 2013, Round 8 broadband data as of June 30, 2013 became available in the CA Broadband
Availability Map, after CD staffds completed its revie\
applicant in the project area in June and November 2013 and determination of eligible-ahgilvietareas. Latest

Commission mobile field tests show improvement of mobile speeds in the Elkhorn, Prunedale, Castroville and Soledad
areas. However, the mdbitest points vary by providers. Some mobile tests show some provides having mobile

speeds at served levels but at other mobile test points in the surrounding area, those same providers show speeds at
underserved levels.
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The Commission approves funding for this project because it has an above average overall
score relative to other projects and will serve customers in unserved and underserved
areas. The project scored high in the areas of funds requested per household, total number
of households in the proposed area, speeds offered, pricing commitment, and strong
community su pport. The estimated cost per household is $91with a total of 11,124
households in the project area; where an estimated 59 households are unserved.
Additionally, Sunesys is offering maximum advertised speeds of 100 Gbps per second per
fiber strand and a five year pricing commitment. The project encompasses many anchor
institutions which may benefit from the deployment of high -speed Internet access in the
area (See Appendix D).

The Sunesys Project has letters of support from many government organizations and

foundations that stress the need for closing the digital gap for communities in the project

area pertaining to education, healthcare, public safety and agricultural. Specifically for

agriculture, the Steinbeck Innovation Foundation is workingto bui | d t he weor | dds
tech cluster through education and advanced research. Having sufficient broadband

capabilities in the area is critical and important to support agriculture innovation(s). A

number of support letters also indicate the importance of expansion of healthcare services

via broadband. Since more seniors are choosing to spend their retirement in this rural and
semi-rural area, delivery of healthcare via broadband without sufficient broadband

backhaul will be difficult.

The Sunesys Prgect will serve unserved and underserved areas and meets CASF funding
requirements with respect to the following factors:

1 Speed- the proposed speed offering of over 100 Gbps complies with the
benchmark set by the Commission

1 Service area- is determined to be unserved and underserved and covers 430
square miles

1 Matching Funds & the applicant has certified that the matching funds will come
from their capital budget; the submitted balance sheet, income and cash flow
statements show that the applicant is financially viable and has the financial
capability to match the funds

1 Price commitment period - the applicant has committed to a pricing plan of five
years which is three additional years to the standard CASF two year
commitment

91 Deployment schedule d the project will be completed within 24 months, within
the Commi ssionds required construction t|

Sunesys in its application and at subsequent meetings with CD staff , has claimed that a
90% CASF funding is necessary to provide last mile providers reasonable wholesale prices
that will enable these last mile providers to provide affordable retail services to end users.
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Sunesys claimed that if CASF funding were to be reduced to 60%, it will have to charge
higher prices for access to the middle mile network, and this could in turn lead to retail
monthly recurring prices of $65 toover $100for end use subscribers In an email dated
August 13, 2013, CD staffrequested Sunesys to provide additional information to further
substantiate its claims and whether it has explored other sources of funding for the project.
Sunesysresponded that there are no other sources of funding besides the planned Sunesys
match and that Sunesys had looked for other sources offunding such as theUnited States
Department of Agriculture (USDA) Rural Utilities Service (RUS) Community Connect
program, and local redevelopment funds. However, according to Sunesys,it did not
qualify for any funds that were available . Sunesys also stated thathere were no tribes
with in the project areaand as a result it could not apply for Tribal funds . Additionally,

the Sunesys Project does not qualify for the Federal Communications Commission (FCC)
Connect America Fund since it is amiddle -mile project.

In its September 9, 2013 responsé¢ 0 C D & s nsgegaedmg theameed for a higher
percentage funding, Sunesys provided a tabledetailing the payback period at various
price points for 90% versus 60% CASF grant funding scenarios, assuming 15 entities
subscribe for wholesale service (see Appendix C). Asshown in the summary table below,
with a 90% CASF grant, Sunesys is able to charge a price of $8.50er fiber mile per month
with a payback period of less than 5 years. If the Commission reduced the CASF funding
to 60%, Sunesys would have to charge fourtimes the proposed pricing or $34 per fiber
mile per month in order to recoup its investment within the same payback period.
Sunesys stated that for this project to be viable tothe company, a payback period of less
than 60 months must be achievable. At 60% CASF funding and pricing of $8.50 per fiber
mile per month, the projected payback period amounts to 19 years. Originally , Sunesys
claimed that a payback period of longer than 5 years would not provide Sunesys with a
sound business plan to achieve an gpropriate payback on its invested capital. However,
after pro-rating the cost of the segments transiting served areas, Sunesys agreed to a
payback period of 9.5years versus 5 years, assuming that CASHunding is at 8 0% of the
total project cost of $13,30,000.

$8.50 228.8 57.2 114.4
$11 176.8 - -
$34 57.2 - -

Thus, as di scussed ab o vigherpefantagefyfCASFfundingigue st f
predicated on the cost per fiber mile per month, the estimated number of last mile

providers that are expected to sign-up for service, and the expected payback period.

Changing any of these parameters may result in CASFfunding | evels above 60% but less
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than 80% of the total project costs of $13.3 million. For example, if Sunesys were to
increase the price it charges lastmile providers from $8.50 per fiber mile per month to $10,
retain the number of last mile providers expected to sign up for service, and have a
payback period of 10 years, it will require an estimated $10,017,700 in CASF funding with
Sunesys investing $3,282,300 from its capital budget. This equates to 75% CASF funding
of the total project costs of $133 million or 81.75% CASF funding of the total pro -rated
costs of $12.25 million. Similarly, if Sunesys were to increase price to $11 per fiber mile per
month, retain the number of last mile providers expected to sign up for service, and have
a payback period of 10 years, it will require an estimated $9,689,470 in CASF funding with
Sunesys investing $3,610,530 from its capital budget. This equates to 73% CASF funding
of total project costs of $13.3 million or 79% CASF funding of total pro-rated costs.
However, it is not reasonable to assume that given a price increase that the number of last
mile providers to sign up for service would not change. An increase in price is likely to
negatively affect project subscribership.

Sunesys in its September 9, 2A.3 response also included a letter from Surfnet dated
September 3, 2013, which stated that if Sunesys raises its rates for fiber mile from $8.50 to
$11 per month, Surfnetwill have to increasei t s e n donthly ecursir@ rates from
$65 to 85. Surfnet contends that any increase above $11 per month per fiber mile will
likely push monthly recurring rates to $100 or above , which is an unrealistic price that
households within the project are less likely to pay. Based on the socioeconomic
demographics in the project area,CD staff anticipates that an increase inmonthly

recurring prices may reduce subscribership in the areawhere there is a relatively high
unemployment rate and where 16.1%o0f the population lives below poverty level in 2008
to 201213 If Sunesys were to charge $34 per fiber mile per month, it is likely that Surfnet
will not be able to pursue the project because it will have to increase the price to end users
so high that the take rate will not make the project financially viable.

After re view of the additional information provided by Sunesys, the Commission
recognizes thata higher level of CASF funding may be needed for Sunesys to undertake
the project. Particularly given the lack of other available sources of funding for the project,
asattested by Sunesys,and in efforts to bring the necessary broadband infrastructure to
the Central Coast to promote economic development in the area,a higher CASF funding of
the total project costsmay be necessary in order to keep prices for access tohte middle
mile network at reasonable rates. Sunesys hasstated that it will not be willing to take on
this project without CASF funding of at least 8% of the total project costs of $13,300,000
or 87% of the total adjusted pro-rated project costof $12,53,606 because a smaller

13For unemployment rates see Monthly Labor Force Data for Cities and Census Designated Places:
http://www.labormarketinfo.edd.ca.govPoverty level between 2008 to 2012 was 16.1% foMonterey County,
but within the project are a, it is mostly higher. (See http://quickfacts.census.gov/agfd/states/06/06053.html
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funding percentage on this project will take too long to receive a viable return on the
invested capital.

In summary, as discussed above the Commission approves a higher funding for the
Sunesys Project for the following reasons:

1 Wholesale pricing to last-mile providers in the project area will be set at $8.50
per fiber mile per month. This proposed pricing represents a significant
reduction over the standard rates Sunesys charges in other markets that
includes $60- $65 fiber per mile per month on a three to five year contract.

1 Afive year pricing commitment; three additional years to the standard CASF
two year commitment. This pricing commitment may be longer than five years
for those entities who sign contracts with Sunesys during the initial five years
as discussed earlier.

1 A higher wholesale price above the $8.50 per fiber mile per month will
negatively impact existing CASF last-mile project proposals in the area from
Internet Service Provider (ISP) Surfnet that proposeto bring broadband service
to 398 households in Monterey County. As discussed above, Surfnet's monthly
recurring charge to end users is based on obtaining backhaul access wholesale
service from Sunesys at $8.50 per fiber mile per month. If there is an increase in
pricing from Sunesys, Surfnet will need to increase pricing to its end users. For
example, if Sunesys were to charge $11 per fiber mile per month, it will cause
Surfnet to increase its pricing by 30% to end users. Such a significant price
increase to end users creates a concern for Surfnet because the take rate of
subscriptions will likely go down. If Sunesys were to charge $34 per fiber mile
per month, it is likely that Surfnet will not be able to pursue the project because
it will hike the pri ce of end user so high that the take rate will not make the
project financially viable.

1 This project will benefit emergency services and a number of anchor
institutions in the K -12, higher education, healthcare, enterprise, agricultural
sector and telecommunications carriers.

The Commission finds that funding the Sunesys Project is for the public benefit and aligns
with CASFO6s goal t o enc o uquaityavahchdenfodmatph amdy me n t
communications technologies to all Californians to promo te economic growth, job

creation, and substantial social benefits. Based on its review, CD determined that the

Sunesys Project grant application qualifies for funding as an unserved and underserved

area. The social benefits of this project extend to agrcultural areas and low income

communities and can benefit numerous first responders, schools and community anchor
institutions.
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D. Safety Impact

This project will improve connectivity to the surrounding areas and many anchor

institutions. Sunesyswill provid e a robust backbone network to local ISPs which will in

return, enablesthem to offer affordable and reliable services to anchor institutions,

emergency first responders and other public agencies. The high speed Internet

connectionswill facilitate the transmission of data and communications amongst first

responders and the public. There are many community anchor institutions in the project
areasuchashes her i ffé6s office, fire department, sch
that will potenti ally benefit from the project. For a complete list of these anchor

institutions , please see tables 1 thru 3, in AppendixD.

According to Sunesys, this project will build a backbone that isimportant to the migration
to Next Generation (NG) 9-1-1 as well as the functioning of the emergency first
responders. It will provide a pathway to the Internet for Santa Cruz and Monterey
Counties. This path will be an option for all local ISPs to provide redundancy on services
they provide to customers in the propos ed service area.

The Sunesys Projectcould prove to be of critical value during natural disasters becauseit
includes areas with high flood hazards and high earthquake occurrencesand it is
important to have reliable systems in place when and if a disaster strike.

V. Compliance Requirements

Sunesysshould comply with all the guidelines, requirements, and conditions associated
with the granting of CASF funds as specified in D.12-02-015. Such compliance includes,
but is not limited to:

A. California Environm ental Quality Act (CEQA)

The Sunesys Project is subject to the California Environmental Quality Act (CEQA) review.
The Commission must complete CEQA review prior to disbursing CASF funds for
construction activities.

Prior to any construction activity , the carrier is required to seek further authority from the

Commi ssion for such activity by filing a Prop
pursuant to Commission Rule of Practice and Procedure 2.4 and must undergo an

environmental review pursuant to th e California Environmental Quality Act (CEQA).

(California Public Resources Code 8 21000et seg Carriers should contact the Supervisor

of the Commi ssionds Energy Division CEQA Unit
to (a) consult with staff rega rding the process of developing and filing a PEA; (b) provid e

for cost recovery per Rule of Practice and Procedure 2.5; andc) enter into a Memorandum
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of Understanding to allow the Energy Division to initiate the retention of an
environmental contractor t o perform the environmental review.

Carriers may file a completed CEQA review conducted by another agency acting as the

Lead Agency pursuant to CEQA,; carriers should make every effort to ensure that the

Commi ssionds CEQA Unit i she@bB@&a precess ifitissconductedn c | ud
by another agency acting as the CEQA Lead Agency. Carriers should contact the
Supervisor of the Commissionds Energy Divisio
contemplated filing to consult with staff regarding the applicab i | i ty of another
CEQA review.

B. Deployment Schedule

The Commission expectsSunesysto complete the project in 24 months from the start date.
If the applicant is unable to complete the proposed project within the 24-month timeframe
identified in i ts application, Sunesysmust notify CD's Director as soon as it becomes
aware of this prospect. The Commission may reduce payment for failure to notify CD's
Director and timely complete the project . In D.12-02-015, the Commission required
complete build -out of a CASFfunded project within 24 months from approval of the
application.

C. Execution and Performance

CD staff and the CASF grant recipient shall determine a project start date after the CASF
grant recipient has obtained all approvals. Should the recipient or contractor fail to
commence work at the agreed upon time, the Commission, upon five (5) days written
notice to the CASF recipient, reserves the right to terminate the award.

In the event that the CASF recipient fails to complete the project, in accordance with the
terms of approval granted by the Commission, the CASF recipient must reimburse some
or all of the CASF funds that it has received.

The CASF grant recipient must complete all performance under the award on or before the
termination dat e of the award.

D. Performance Bond

The Commission requires a Performance Bond if the applicant certifies that the percentage

of the total project costs it is providing comes from their capital budget and is not obtained

from outside financing. Sunesysha st ated that the projectds m:
from its capital budget. However, due to the higher percentage of funding requested from

the CASF,the Commission will require a performance bond on this project.
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E. Price Commitment Period

The minimum required price commitment period for broadband service to all households
within the project area is two years. Sunesysguarantees the price of service offered in the
project area for five years. This pricing commitment may be longer than five years for
those entities who sign contracts with Sunesys during the initial five years as discussed
earlier.

F. Project Audit

The Commission has the right to conduct any necessary audit, verification, and discovery
during project implementation and construction to ensure that CASF funds are spent in
accordance with Commission approval.

The recipientds invoices wil/ be subject to
within three (3) years of completion of the work.

G. Providing Voice Service

If the grantee is providing voice service in the project area, it must meet the Federal
Communications Commission ( FCC) standards for E-911 service andutilize battery
backup Power. However, Sunesys will not be providing voice service.

H. Reporting

Grantees must submit quarterly progress reports on the status of the project irrespective of
whether grantees request reimbursement or payment. Before full payment of the project,
the CASF recipient must submit a project completion report. Progress reports shall use
both the schedule for deployment; major construction milestones and costs submitted in
the proposals, indicate the actual date of completion of each task/milestone as well as
problems and issues encountered, and the actions taken to resolve these problemsnd
issuesduring project implementation and construction ; and identify future risks to the
project. Recipients shall also include test results on the download speed and upload speed
per CBG and per ZIP Code basis in the final completion report. Recipients must certify
that each progress report is true and correct under penalty of perjury.

. Submission of Form 477

The FCC currently requires broadband providers to submit Form 477 biannually and
include speed data. While there is an imperfect match between the current reporting areas
for the Form 477 and CASF, Form 477 information will be useful in documenting CASF
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deployment for the specific new service area(s) of the carrier. CASF recipients shall
submit a copy of their Form 477 data directly to the Commission, under General Order 66-
C, when they submit this data to the FCC for a five year period after completion of the
project.14

VI. Payments to CASF Recipients

Submission of invoices from and payments to Sunesysshall be made in accordance with
Section XI of Appendix 1 of D.12-02-015and according to the guidelines and supporting
documentation required in that decision .

Payment to Sunesysshall essentially follow the process adopted for funds created under P.
U. Code §270. The following table describes the timeline for processing CASF payments.

Invoices dltJ(()a g[o)m Sunesys 5th of Month 1 20h of Month 1

Payment letters from CD to

Administrative Services 15 On 19h of Month 1 On 4th of Month 2

Invoices submitted from

Administrative Services to 5t through 13t of
h th
State Contr o 20h through 26% of Month 1 Month 2

(SCO) for payments

Sunesysmay submit its invoices under Payment Cycle 1 or 2.

If any date in this payment schedule falls on a weekend or holiday, that date will be
advanced to the next business day but the remaining dates in the payment schedule will
remainunchanged. The St at e Con SCOreduies ld o 21alhyk io ssee (
payment from the day that requests are received by SCO.

VIl. Comments on Draft Resolution

14 Approval of the California Advanced Services Fund (CASF) Application Requirements and Scoritigy fGrite

Awarding CASF Fundg@008) Cal. P.U.C. Res. No:-17143 at 4.

15 The above schedule is contingent on the CASF recipient submitting clear, complete, and error-free
invoices to CD. Additional time to process payments may be necessary if CD finds p roblems with the
submitted invoices.
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In compliance with P .U. Code § 311(g), a notice letter was emailecbn February 21, 204,
informing all applicants filing for CASF funding and parties on the service list of R.06 -06-
028 and the CASF distributi on list of the availability of the draft of this Resolution for
public comments at the Commission's website http://www.cpuc.ca.gov/PUC/documentd/his
letter also informed parties that the final confor med Resolution adopted by the
Commission will be posted and will be available at this same website.

On March 17, 2014, the Central Coast Broadband Consortium (CCBC) submitted
comments on the alternate draft resolution, which include letters of support fro m elected
representative, senior officials, and members of the business community as listed below:

Simon Salinas, Monterey County Supervisor, District 3

Louis Calcagno, Monterey County Supervisor, District 2

Maria Orozco, Mayor, City of Gonzales

Rene Mendez, City Manager, City of Gonzales

Adela Gonzalez, City Manager, City of Soledad

Susan Stanton, City Manager, City of Greenfield

Michael Powers, City Manager, City of King

Nancy Kowtowski, Monterey County Superintendent of Schools

9. Jose MartinezSaldana, Executive Director, Salinas United Business Association
10. Paul Farmer, President, Salinas Valley Chamber of Commerce

11. Mary Ann Leffel, President, Monterey County Business Council

12. Bud Colligan, Founder and CEO, South Swell Ventures

13. Jody Hansen, President, Monterey Peninsula Chamber of Commerce
14. Maura Twomey, Executive Director, Association of Monterey Bay Area Governments
15. Eric Tao, Director, California State University Monterey Bay, IIED

16. Dave Potter, Monterey County Supervisor, District 5

17. Lynn Robinson, Mayor, City of Santa Cruz

18. Chuck Della Sala, Mayor, City of Monterey

19. Don Lane, Vice Mayor, City of Santa Cruz

20. Cynthia Mathews, Councilmember, City of Santa Cruz

21. Martin Bernal, City Manager, C ity of Santa Cruz

©ONOOAWDNRE

In addition, the Commission also received letters of support from Mayor Karina Cervantes
of Watsonville, dated February 14, 2014; Supervisor Zack Friend of the County of Santa
Cruz, dated February 19, 2014; and Mayor Joe Gunter of Saling, dated February 24, 2014.

In its comments, CCBC notes that the Sunesys middle mile proposal exactly matches the
areas of the region with the greatest last mile needs. At the request of CD staff, CCBC
analyzed its three-county region and identified ten communities with the highest priority
for CASF support. These communities are all either directly served by the Sunesys project
0 Soledad, Gonzales, Chualar, Castrovilled or are just south of its southern terminus d
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Greenfield, King City, San Lucas, SanArdo, Pine Canyon 0 or just to the east, in the case of
Aromas. CCBC further notes that in just these ten communities, 77,004 people live in
15,756 households according to the 2010 U.S. census. Excluding the Aromas area, which is
more rural and sparsely populated than the nine Salinas Valley communities, population
density exceeds 2,000 people per square mile, an average of five people live in each home
and household income averages less than $48,000 per year. These communities also suffer
from high unem ployment, high poverty levels and poor education.

CCBC further points to the widespread community support for the project, as evidenced

by the |l etters of support attached to CCBCOs
Commission. These letters urge the Commission to increase CASF funding to 83% of the

total project costs, noting that there are strong justifications to support the higher award.

All these letters point to a lack of broadband access in the economically depressed

communities and how the Sunesys project would serve thousands of students attending

K-12 schools, community colleges and universities, parents, businesses, and employees in

the area. The letters also contend that these communities suffer from a lower quality of

health care and public safety because residents and the agencies they rely upon cannot

take full advantage of technological advancements.

VIIl.  Findings

1. On May 10, 2012, the Commission approved Resolution T-17362 which established the
application deadlines for the CASF Broadband Infrastructure Grant Account and the
Revolving Loan Account as follows: October 1, 2012, for unserved areas; February 1,
2013, for underserved areas not previously funded by the CASF and hybrid projects
that cover both unserved and underserved areas; and, a date to be determined for
projects in underserved areas where the existing broadband infrastructure was
partially funded by a CASF grant.

2. Sunesysfiled an application for CASF funding for its Connected Central Coast Project
on February 1, 20L3. The Sunesys Project will build a 91.18 mile middle-mile backbone
network from Santa Cruz to Soledad and extend high-speed internet service to 430
square miles covering Castroville and the CA156 corridor towards Prunedale, Chualar,
Gonzalez, Soledad ard Salinasin Central Coast. The proposed network will pass
through 1,232 unserved and 445 underserved census blocks.This backbone has the
potential to service a number of unserved and underserved adjacent census blocks.

3. This expansion will have the potential to enable last mile providers to bring high speed

Internet accessto 11,124households in the Central Coast area. The CBGs impacted by
the project are specified in Appendix B.

-19-



Resolution T-17429
CD/SIM

4. CD posted the map, CBGs and zip codes lists by county for the SunesysProject on the
Commi ssionds CASF wkRehding Near CASE §pplicationsite Offero
Broadband as of February 11, 2013 d&D received challengesfrom C omcastand
Verizon to the proposed project areas Verizon asserted that it provides Internet
service in this area at served speeds. However, Verizon did not respond to CD staff
i nquiries to validate its challenge, and nei
interpolation model based on these tests val
speed in the updated project area; therefore CD staff considers the challenge
unsubstantiated.

5. CD reviewed and analyzed data submitted for the SunesysProject CASF grant
application to determine the project6 sligibility for CASF funding. This data includes,
but is not limited to: proof of a CPCN from the Commission ; descriptions of current
and proposed broadband infrastructure; geographic information system (GIS)
formatted shapefiles mapping the subject areas; assertion that the area isinserved and
underserved; number of potential subscriber households and averageincomes; project
construction schedule; project budget; proposed pricing and commitment period for
new subscribers; and financial viability of the applicant.

6. CD reviewed the submitted shapefiles which mapped the proposed broadband
deployment using United States 2010, Census dataand the California Broadband
Availability Map, which contains broadband availability data as of June 30, 2012 This
helped to verify the existence or non-existence of broadbandservice areas and
broadband speeds, where available.

7. Based on its review, CD determined that the project qualifies for funding under D.12-
02-015and recommends Commission approv al of CASF funding for the Sunesys
Project.

8. CD staff revised and reduced the CASF funding to $10,640,00Gor the Sunesys Project
after pro-rating the costs associated with the middle-mile segments that transit served
areas from Santa Cruz to north Prunedale. This revised amount represents80% of the
total project cost of $13,300000 or87% of the pro-rated and adjusted total project cost
of $12,253,606

9. The Commission recognizes that a higher level of CASF funding may be needed for
Sunesys toundertake the project. The Commission therefore approves 80% CASF
funding of the project costsof $13,300,000 087% of the pro-rated adjusted total project
cost of $12,253,606becauseat this higher percentage funding, Sunesys will be able to
charge a lower price for its fiber strand which in turn will keep prices to the last mile
customers at reasonable rats. Sunesys will offer this price for a period of five years
rather than the required two years. Furthermore, Sunesys has informed CD staff that it
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will honor its pricing commitment for any contract, of any length, if it is signed du ring
the initial five years.

10.At 60% CASF funding and at the proposed wholesale price of $8.50 per fiber mile per
month it would take Sunesys 19 years twbtain a payback of its capital investment. To
make the project financially viable in a 5 year period, Sunesys has estimated that it will
need to charge last mile providers a higher wholesale price of at minimum $34 per fiber
mile per month.

11. A higher wholesale price above the $8.50 per fiber mile per month will negatively
impact existing CASF last-mile project proposals in the area from ISP Surfnet that
proposes to bring broadband service to 398households in Monterey County .

12.Sunesysis required to post a performance bond becauseonly 10% of the total pro-rated
project cost will be financed through Sunesysd s exi sting capital budg

13. Sunesysis required to comply with all guidelines, requirements, and conditions
associated with the granting of CASF funds as specified in D.12-02-015 and must
submit the FCC Form 477, as specified in Resolution F17143.

14.Sunesysproposes to conduct all work in 24 months.

15.This project is subject to the California Environmental Quality Act (CEQA) review and
must abide by the requirements set forth in the CEQA Section of this Resolution.

16. A notice letter was emailed on February 21, 2014, informing all applicants filing for
CASF funding, parties on the service list of R.06-:06-028, and the CASF distribution list
of the availability of the draft of this Resolution for public comments at the
Commission's website http://www.cpuc .ca.gov/PUC/documents/. This letter also
informed parties that the final conformed Resolution adopted by the Commission will
be posted and available at this same website.

17.0n March 17, 2014, the Commission received comments from the Central Coast
Broadband Consortium (CCBC), which include 21 letters of support from elected
representative, senior officials, and members of the business community. In addition,
the Commission also received letters of support from Mayor Karina Cervantes of
Watsonville, dated February 14, 2014; Supervisor Zack Friend of the County of Santa
Cruz, dated February 19, 2014; and Mayor Joe Gunter of Salinas, dated February 24,
2014. CCBC and all the letters of support urges the Commission to approve a higher
CASF funding level at 83% of the total project cost of $13.3 million, noting that there
are strong justifications to support the higher award.
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18.1n its comments, CCBC notes that the Sunesys middle mile proposal exactly matches
the areas of the region with the greatest last mile neeals, based on its analysis that
identified ten communities with the highest priority for CASF support. These
communities are all either directly served by the Sunesys project d Soledad, Gonzales,
Chualar, Castroville 8 or are just south of its southern terminus d Greenfield, King City,
San Lucas, San Ardo, Pine Canyord or just to the east, in the case of Aromas. CCBC
further notes that in just these ten communities, 77,004 people live in 15,756 households
according to the 2010 U.S. census.

19. The Commission finds funding the SunesysProject as summarizedin Appendix A to
be reasonable

THEREFORE, IT IS ORDERED that:

1. The Commission shall award from the CASF to Sunesysup to $10,640,006r the
Sunesys LCCunserved and underserved area broadband project asdescribed herein
and summarized in Appendix A of this Resolution.

2. The program fund payment of up to $10,640,00Gor this unserved and underserved
project shall be paid out of the CASF fund in accordance with the guidelines adopted
in D.12-02-015and in accordance with the compliance of avoidance measures described
in this Resolution.

3. Payments to the CASF recipient shall be in accordarce with Section XI of Appendix 1
of D.12-02-015and i n accordance with the process de
Recip ent s6 section of this Resolution.

4. Sunesys shall post a performance bond.

5. The CASF fund recipient, Sunesys shall comply with all guidelines, requirements and

conditions associated with the CASF funds award as specified in D.12-02-015 and must
submit the FCC Form 477, as specified inResolution T-17143.
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This Resolution is effective today.

| hereby certify that this Resolution was adopted by the Public Utilities Commission at its
regular meeting on April 10, 2014. The following Commissioners app roved it:

/s/ Paul Clanon

PAUL CLANON
Executive Director

MICHAEL R. PEEVEY
President
MICHEL PETER FLORIO
CATHERINE J.K. SANDOVAL
CARLA J. PETERMAN

MICHAEL PICKER
Commissioners
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APPENDIX A
Resolution T - 17429
Sunesys, Inc. Project
Key Information
This project will build a 91.18 mile middle -mile backbone network from
Santa Cruz to Soledad and extend high-speed internet service to 430
square miles covering portion s of the Central Coast between Salinas and
Project Plan Soledadin Santa Cruz and Monterey Counties. The proposed network
will pass through 1,232 unserved and 445 underserved census blocks.
Additionally, we believe this backbone has the potential to service a
number of unserved and underserved adjacent census blocks.
Project Size (in square 430
miles)
Download / upload
speed (in Mbps) Over 100 Gbps
Location Connected Central Coast
. Castroville and the CA156 corridor towards Prunedale, Chualar, Gonzalez,
Community Name .
Soledad and Salinas
CBGs / Household 60530103051 $80,90.00
Income
60530103052 $84,773.00
60530104001 $48,566.00
60530104002 $44,808.00
60530104003 $37,258.00
60530104004 $41,699.00
60530106061 $67,083.00
60530108041 $39,048.00
60530108042 $48,818.00
60530108043 $48,750.00
60530109001 $0.00
60530111011 $53,929.00
60530111012 $59,113.00
60530111013 $29,206.00
60530111021 $41,285.00

A-1
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60530111022 $60,993.00
60530111023 $77,432.00
60530146012 $46,500.00
60530147001 $70,341.00
60530147002 $87,143.00
60530147003 $71,991.00
60530147004 $54,063.00
60530148001 $56,500.00
60530148002 $49,141.00
60530148003 $64,492.00
93907
ZIP Codes 93905
93926
93960
95039
95012
93925
93908
Estimated Potential
Subscriber Size 11124
Households /
Subscribers
Deployment Schedule
(from Commission 24 months
approval date)
Proposed Project
Budget
Total (without CIAC) $13.300,000

Prorated: $12,253,606

Amount of CASF Funds
Approved (80% of total

project costs or 87% of $10,640,000
pro-rated amount)

Internally funded ( 20%

of total project costs or $2,660,000

22% of pro-rated
amount)
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APPENDIX A
Resolution T -17429
Sunesys, Inc., Project Regional Map

CASF UNDERSERVED APPLICATION - FEBRUARY 1, 2013
Sunesys - Connected Central Coast Project
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APPENDIX A
Resolution T -17429
Sunesys, Inc., Project Route Map

CASF UNDERSERVED APPLICATION - FEBRUARY 1, 2013
Sunesys Connected Central Coast Project
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APPENDIX A
Resolution T - 17429
Sunesys, Inc., Project Shapefiles

CASF UNDERSERVED APPLICATION - FEBRUARY 1, 2013
Sunesys Connected Central Coast Project
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List of Census Block Groups

060530103051 [ 060530103051000, 060530103051008

060530103052 | 060530103052011

060530104001

060530104002

06053004003

060530104004

060530106061 | 060530106061004, 060530106061007, 060530106061010, 060530106061012, 060530106061022, 0605301
060530106061090, 060530106061091, 060530106061095, 060530106061111, 060530106061113, 0605301
06053010606140, 060530106061141, 060530106061151, 060530106061153, 060530106061154, 06053010¢
060530106061191, 060530106061192, 060530106061208, 060530106061209, 060530106061210, 0605301
060530106061212, 060530106061213, 060530106061214, 0605301060682330106061217, 0605301060612
060530106061221, 060530106061233, 060530106061234, 060530106061240, 060530106061241, 0605301
060530106061258, 060530106061260, 060530106061295, 060530106061297

060530108041

060530108042

060530108043

060530109001

060530111011 | 060530111011106, 060530111011143

060530111012 | 060530111012005

060530111013

060530111021

060530111022

060530111023 | 060530111023027, 060530111023032

060530146012 | 060530146012000, 060530146012001, 060530146 ZBD530146012003, 060530146012004, 060530146017
060530146012006, 060530146012008, 060530146012009, 060530146012010, 060530146012011, 0605301
060530146012013, 060530146012014, 060530146012016, 060530146012017, 060530146012018, 0605301
060530146012020, 060530146012021, 060530146012022, 060530146012023, 060530146012024, 0605301
060530146012026, 060530146012027, 060530146012052, 060530146012053, 060530146012054, 0605301
060530146012071, 060530146012072, 060530146012073

060530147001 | 060530147001000, 060530147001001, 060530147001002, 060530147001003, 060530147001004, 0605301
060530147001011

060530147002 [ 060530147002006, 060530147002009

060530147003 | 060530147003000

060530147004

060530148001 | 0605301480010D, 060530148001005, 060530148001034, 060530148001035, 060530148001050
060530148001088

060530148002

060530148003

END OF APPENDIX B
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Supporting Providers

Last Mile Provider A 182.35
Note: Sunesys estimates 15 Last Mile
Providers/anchors will sign up for

backhaul services

APPENDIX C
Resolution T -17429

Different Price Scenarios

Annual

Annual

Supporting Supporti ng
Providers

Providers

Contribution@ Contribution@
$8.50 / Mile / $11 / Mile /

Month
$18600

Month
$24,070

Annual
Supporting
Providers
Contribution
@ $34 / Mile /
Month

$74,39

END OF APPENDIXC

C-1

Total Annual Income from Service Providers $278,9% $361,053 $1,115,982
(Based on 15 last miles providers/anchors obtaining

backhaul)

Project Cost $13,300,000 $13,300,000 $13,300,000
60% Funding of total project costs of $13,300,000 $7,980,000 $7,980,000 $7,980,000
Differential $5,320,000 $5,320,000 $5,320,000
Payback Period (months) 228.8 176.8 57.2

90% Funding of total project costs of $13,300,000 $11,970,000

Differential $1,330,000

Payback Period (months) 57.2

80% Funding of total project costs of $13,300,000 $10,640000

Differential $2,660000

Payback Period (months) 14.4
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APPENDIX D
Resolution T -17429
Table 1| Emergency First Respondersbo
SPECIFIC_( NAME SUBNAME CITY ZIP County
Fire Station SRFD STATION 1 19900 PORTOLA DRI 93908 | Monterey
582 HAWTHORNE
Fire Station FIRE ST # 2 STREET 93940 | Monterey
CARMEL VALLEY FIRE
Fire Station DEPARTMENT 26 VIA CONTENTA 93924 | Monterey
401 DELA VINA
Fire Station Aty of Monterey- Fire Station AVENUE 93940 | Monterey
MID VALLEY 8455 CARMEL VALLH
Fire Station CARMEL VALLEY FIRE DISTRI{ STATION ROAD 93923 | Monterey
11200 SPEEGLE
Fire Station NCFPD STATION 1 STREET 95012 Monterey
Fire Station NGPD STATION 2 17639 PESANTE ROA Monterey
Fire Station NCFPD STATION 3 301 ELKHORN ROAD, Monterey
492 CARPENTERIA
Fire Station CAL FIRE AROMAS ROAD Monterey
Fire Station CAL FIRE CARMEL HILL 4180 17 MILE DRIVE Monterey
Fire Station CAL FIRE KING CITY 743 REICH STREET Monterey
3101B FOREST LAKH
Fire Station CAL FIRE PEBBLE BEACH ROAD Monterey
Fire Station CAL FIRE RIO ROAD 3775 RIO ROAD Monterey
Fire Station CAL FIRE GONZALES HWY 101 Monterey
Fire Station MARINA FIRE DEPAREN MARINA 211 HILLCREST AVE Monterey
Fire Station SEASIDE FIRE DEPARTMENT | SEASIDE 1635 BROADWAY AV, Monterey
Fire Station GONZALES FIRE DEPARTMEN GONZALES 325 CENTER ST Monterey
Law
Enforcement | SALINAS POLICE DEPARTMEN 113 CENTRAL AVE | SALINS Monterey
Law 1414 NATIVIDAD
Enforcement | MONTEREY COUNTY SHERIFH ROAD SALINAS Monterey
Law 960 EAST BLANCO
Enforcement | CALIFORNIA HIGHWAY PATR( ROAD SALINAS Monterey
Law 1200 AGUAJITO ROA| MONTERH
Enforcement | MONTEREY COUNTY SHERRI #002 Y Monterey
Law MONTERHE
Enforcement | MONTEREY POLICE DEPARTM 351 MADISON STREH Y Monterey
Law
Enforcement | SEASIDE POLICE DEPARTMEN 440 HARCOURT AVE| SEASIDE Monterey
Law
Enforcement | SEASIDE POLICE DEPARTMEN 986 HILBY AVE SEASIDE Monterey
Law MONTEREY COUNTY MONTERH
Enforcenent COURTHOUSE 1200 AGUAJITO ROA| Y Monterey
Law SAND
Enforcement | SAND CITY POLICE DEPT 1 SYLVAN WAY CITY Monterey
Law
Enforcement | MONTEREY COUNTY SHERRI 240 CHURCH ST SALINAS Monterey
Law PACIFIC GROVE POLICE PACIFIC
Enforcement DEPARTMENT 580 PINE AVE GROVE Monterey
Law DEL REY OAKS POLICE 650 CANYON DEL RE MONTERH
Enforcement | DEPARTMENT BLVD Y Monterey
Law CITY OF SOLEDAD POLICE
Enforcement DEPARTMENT 236 MAIN STREET SOLEDAD Monterey
Law
Enforcement | KING CITYQRICE DEPARTMEN 415 BASSETT STREH KING CITY| Monterey
Law GREENFIELD POLICE GREENFIH
Enforcement DEPARTMENT 215 EL CAMINO REAIl LD Monterey
Law KING CITY CHP 2 BROADWAY CIRCL| KING CITY| Monterey
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Enforcement
Law
Enforcement | MONTEREY COUNTY SHERRI 250 FRANCISCAN W/ KING CITY| Monterey
Law
Enforcement CSUMB CAMPUS POLICE BUILDING 82, 3RD ST SEASIDE Monterey
Law
Enforcement | MARINA POLICE DEPARTMEN 211 HILLCREST AV | MARINA Monterey
Law GONZALE
Enforcement | GONZALES PD 109 4TH ST S Monterey
Davenpor
Fre Station Big Creek FFS Stn. 33 240 Swanton Rd. t 95017 | Santa Cruz
Fire Station Burrell FFS stn. 47 25050 Highland Way | Los Gatos | 95030 | Santa Cruz
120 Eureka Canyon Watsonvil
Fire Station Corralitos FFS Stn. 41 Rd. le 95076 | Santa Cruz
Redwood
Fire Statio Cordilleras FFS Stn. 18 300 Edmonds Rd. City 94062 | Santa Cruz
95018
Fire Station Felton FFS stn. 31 6059 Highway 9 Felton 0316 Santa Cruz
16115 Jamison Creek | Boulder (831)33
Fire Station Jamison Creek FFS stn. 23 Rd. Creek 8-4422 | Santa Cruz
Watsonvil
Fire Station Pajaro Dunes FFS Stn. 42 2661 Beach Rd. le 95076 | Santa Cruz
Fire Station Pescadero FFS Stn. 59 1200 Pescadero Rd. | Pescadero| 94060 | Santa Cruz
Fire Station Skylonda FFS Stn. 58 17290 Skyline Blvd. Woodside | 94062 | Santa Cruz
Fire Station Soquel FFS Stn. 43 4750 Old San Jose Rd Soquel 95073 | Santa Cruz
Fire Station Soquel Demo State Forest 4750 Old San Jose Rd Soquel 95073 | Santa Cruz
13575 Empire Grade | Santa
Fire Station Ben Lomond Camp Stn. 80 Rd. Cruz 95060 | Santa Cruz
Pgaro Valley Fire Protection Watsonvil
Fire Station District Stn. 61 762 Casserly Rd. le 95076 | Santa Cruz
Santa
Fire Station Bonny Doon Co. 32 975 Martin Rd. Cruz 95060 | Santa Cruz
Santa
Fire Station Bonny Doon Co. 34 7276 Empire Grade Rq Cruz 95060 | Santa Cruz
Santa
Fire Stéon Davenport Co. 37 75 Marine View Ave | Cruz 95060 | Santa Cruz
Santa
Fire Station Paradise Park Co. 38 211 Keystone Way Cruz 95060 | Santa Cruz
La Selva
Fire Station MBA Co. 46 783 San Andreas Rd. | Beach 95076 | Santa Cruz
Fire Station Saratoga Summit Stn. 21 12900 Skyline Blvd. Los Gatos | 95030 | Santa Cruz
18271 Las Cumbres
Fire Station Las Cumbres Co. 26 Rd. Los Gatos | 95030 | Santa Cruz
Fire Station Mount Madonna Stn. 62 445 Summit Rd Santa Cruz
Fire Station Loma Prieta Stn. 44 17445 Old Summit Rd| Lcs Gatos Santa Cruz
Watsonvil
Fire Station Watsonville 2 WTS 2 370 Airport Blvd le 95076 | Santa Cruz
Scotts
Fire Station Scotts Valley 1 SCO 1 7 Erba Ln Valley 95066 | Santa Cruz
Santa
Fire Station Central 2 CTL 2 3445 Thurber Ln Cruz 95065 | Santa Cruz
Santa
FireStation Central 3 CTL 3 4747 Soquel Dr Cruz 95073 | Santa Cruz
Fire Station Central 4 CTL 4 405 Capitola Av Capitola 95010 | Santa Cruz
Santa
Fire Station Central 1 CTL1 930 17th Av Cruz 95062 | Santa Cruz
Watsonvil
Fire Station Watsonville 1 WTS 1 115 SecondtS le 95076 | Santa Cruz
Boulder
Fire Station Boulder Creek 1 BOU 1 12230 Central Av Creek 95006 | Santa Cruz
Fire Station Felton 1 FEL 1 131 Kirby St Felton 95018 | Santa Cruz
Fire Station Branciforte 1 BRN 1 2711 Branciforte Dr Santa 95065 | Sana Cruz
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Cruz
LaSelva
Fire Station Aptos LaSelva 3 APT 3 312 Estrella AV Bch 95076 | Santa Cruz
LaSelva
Fire Station Aptos LaSelva 2 APT 2 300 Bonita Dr Bch 95003 | Santa Cruz
Fire Station Aptos LaSelva 1 APT 1 6934 Soquel Dr Aptos 95003 | Santa Cruz
Ben
Fire Station Ben Lomond 1 BEN 1 9430 Highway 9 Lomond 95005 | Santa Cruz
Santa
Fire Station Santa Cruz City 3 SCZ 3 335 Younglove Av Cruz 95060 | Santa Cruz
Santa
Fire Station Santa Cruz City 2 SCZ2 1103 Soquel Av Cruz 95062 | Santa Cruz
Fire Station Zayante 1 ZAY 1 7700 East Zayante Rd| Felton 95018 | Santa Cruz
Santa
Fire Station UCSC 1 UCz 1 1156 High St Cruz 95064 | Santa Cruz
Santa
Fire Station Santa Cruz City 1 SCZ1 711 Center St Cruz 95060 | Santa Cruz
Fire Station Zayante 2 ZAY 2 x-streets: Lompico at ¢ Santa @iz
Santa
Fire Station Branciforte 2 BRN 2 310 Rider Ridge Rd Cruz 95065 | Santa Cruz
Scotts
Fire Station Scotts Valley 3 SCO 3 251 Glenwood Dr Valley 95066 | Santa Cruz
15585 Upper Zayante
Fire Station Zayante 3 ZAY 3 Rd Santa Cruz
Watsonvil
Police Station | Watsorville Police Station 215 Union St le Santa Cruz
Police Sub Watsonville High School Police Watsonvil
Station SubStation 250 East Beach St le Santa Cruz
Police Sub Pajaro Valley High School Police Watsonvil
Station SubStation 500 Harkins Slough Rq le Santa Cruz
Police Sub East Lake Village Shopping Cen Watsonvil
Station Police SutStation 936 East Lake Ave le Santa Cruz
Police Sub Watsonvil
Station Police Activities League Facility 130 Rodriguez St le Santa Cruz
Police Sub Freedom Library Police Sub Watsonvil
Station Station 2021 Freedom Blvd le Santa Cruz
Santa
Police Station | City of Santa Cruz Police 155 Center St Cruz Santa Cruz
Police Station | Capitola Police Station 422 Capitola Ave Capitola Santa Cruz
Scotts
Police Station | ScottsValley Police Station 1 Civic Center Dr Valley Santa Cruz
701 Ocean St, Room | Santa
Main Office Santa Cruz Sheriff 340 Cruz Santa Cruz
Santa Cruz Sheri#fAptos Service
Service Center| Center 19 D Rancho Del Mar | Aptos Santa Cruz
Detention Santa Cruz SherifRoundtree Watsonvil
Center Men's Facility 90 Roundtree Ln le Santa Cruz
Santa Cruz SheriffSouth County Watsonvil
Service Center| Service Center 790 Green Valley Rd | le Santa Cruz
Santa Cruz SherifRural Crimes Watsonvil
Service Center| Certer 562 Casserly Rd le Santa Cruz
Santa Cruz SheriBlaine St Santa
Service Center| Women's Center 144 Blaine St Cruz Santa Cruz
Santa Cruz SherifLive Santa
Service Center| Oak/Soquel Service Center 870 B 17th Ave Cruz Santa Cruz
Detention Santa
Center Santa Cruz Sheri#Main Jail 259 Water St Cruz Santa Cruz
Santa Cruz Sher#fSan Lorenzo
Service Center| Valley Service Center 6059 Highway 9 Felton Santa Cruz
Santa Cruz SherdffSummit
Service Center| Service Center 23800 Smmit Rd Los Gatos Santa Cruz
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Table 2| Community Anchor Institutions

ANCHORNAME ‘ ADDRESS CITY STATE ZIP
ABOVE THE LINEROUP HOME SOCIETY 2716 FREEDOM BLVD. CORRALITOS | CA 95076
ALISAL COMMUNITY 1437 DEL MONTE AVE SALINAS CA 93905
ALISAL HIGH 777 WILLIAMS RD SALINAS CA 93905
ALISAL UNION 1205 EAST MARKET STREET| SALINAS CA 93905
ALL SAINTS EPISCOPAL DAY SCHOOL 8060 CARMEL VALLEY RD. CARMEL CA 93923
ALTERNATIVE FAMILY EDUCATION 185 BENITO AVE SANTA CRUZ CA 95062
AMERICAN RERGSS, SANTA CRUZ COUNTY CHAPTH 2960 SOQUEL AVENUE SANTA CRUZ CA 95062
AMERICAN RED CROEINTEREY CO., CA 942 LUPIN DRIVE SALINAS CA 93906
AMESTI ELEMENTARY 25 AMESTI RD WATSONVILLE | CA 95076
ANN SOLDO ELEMENTARY 1140 MENASCO DR WATSONVILLE | CA 95076
APTOS HIGH 7301 FREEDOM BLVD APTOS CA 95003
APTOS JUNIOR HIGH 1001 HUNTINGTON DR APTOS CA 95003
ARK INDEPENDENT STUDIES 840 NORTH BRANCIFORTE A| SANTA CRUZ CA 95062
AROMAS 365 VEGA ST AROMAS CA 95004
AUDUBON CANYON RANCH, INC.(13935 SONOMA HW 13935 ®NOMA HIGHWAY 12 | STINSON BEAC| CA 94970
BARDIN ELEMENTARY 425 BARDIN RD SALINAS CA 93905
BARRIOS UNIDOS INC. 1817 SOQUEL AVE. SANTA CRUZ CA 95060
BAY VIEW ELEMENTARY 1231 BAY ST SANTA CRUZ CA 95060
BAY VIEW ELEMENTARY 680 BELDEN MONTEREY CA 93940
BIGBROTHERS BIG SISTERS OF SANTA CRUZ COUN] 1500 41ST AVENUE, SUITE 2§ CAPITOLA CA 95010
BIG SUR CHARTER SCHOOL 47540 HIGHWAY 1 BIG SUR CA 93920
BIG SUR HEALTH CENTER 46896 HIGHWAY 1 BIG SUR CA 93920
BITTERWATHRILLY ELEMENTARY 10 LONOAK RD KING CITY CA 93930
45980 AIRLINE HWY,, STATE
BITTERWATHRILLY UNION ELEMENTARY HIGHWAY 25 KING CITY CA 93930
BITTERWATHRILLY UNION ELEMENTARY SCHOOL DI LONOAK ROUTE BOX 10 KING CITY CA 93930
BONNY DOON ELEMENTARY 1492 PINE FLAT RD SANTA CRUZ CA 95060
BONNY DOON UNION ELEMENTARY 1492 PINE FLAT ROAD SANTA CRUZ CA 95060
BORONDA COMMUNITY DAY 1114 FONTES LN SALINAS CA 93907
BORONDA MEADOWS 915 LARKIN ST SALINAS CA 93907
BOULDER CREEK ELEMENTARY 400 LOMOND ST BOULDER CREE CA 95006
BOULDER CREEK ELEMENS@&RYOL 400 LOMOND ST. BOULDER CREE CA 95006
BRADLEY ELEMENTARY 321 CORRALITOS RD WATSONVILLE | CA 95076
BRADLEY ELEMENTARY 65600 DIXIE ST BRADLEY CA 93426
BRADLEY UNION ELEMENTARY 224 DIXIE STREET BRADLEY CA 93426
BRANCIFORTE MIDDLE 315 POPLAR ST SANTACRUZ CA 95062
BROOK KNOLL ELEMENTARY 151 BROOK KNOLL DR SANTA CRUZ CA 95060
BUENA VISTA MIDDLE 18250 TARA DR SALINAS CA 93908
C. T. ENGLISH MIDDLE 23800 SUMMIT RD LOS GATOS CA 95033
CABRILLO COLLEGE 6500 SOQUEL DRIVE APTOS CA 95003
CALABASAS ELEMERVMA 202 CALABASAS RD WATSONVILLE | CA 95076
CALIFORNIA RURAL LEGAL ASSISTANCE, INC. 2100 GARDEN ROAD, SUITE [ MONTEREY CA 93940
CALIFORNIA RURAL LEGAL ASSISTANCE, INC. (3 WIL
RD.) 3 WILLIAMS ROAD SALINAS CA 93905
CALIFORNIA RURAL LEGAL ASSISTANGHE1ISGQUEL
AVE.) 501 SOQUEL AVE,, SUITED | SANTA CRUZ CA 95062
CALIFORNIA RURAL LEGAL ASSISTANCE, INC.(21 CA| 21 CARR STREET WATSONVILLE | CA 95076
CANDY BUTLER HIGH 760 BROADWAY ST KING CITY CA 93930
CAPTAIN COOPER ELEMENTARY HWY 1 BIG SUR CA 93920
CARMEL ADULT 8421 CARMEL VALLEY ROAD| CARMEL CA 93923
CARMEL HIGH 3600 OCEAN AVE CARMEL CA 93923
CARMEL MIDDLE 4380 CARMEL VALLEY RD CARMEL CA 93922
MONTE VERDE ST AND 15TH
CARMEL RIVER ELEMENTARY AVE CARMEL CA 93923
CARMEL UNIFIED 4380 CARMEL VAM.LROAD CARMEL CA 93923
CARMEL VALLEY HIGH 27335 SCHULTE RD CARMEL CA 93923
CARR LAKE COMMUNITY DAY 10 SHERWOOD PLACE SALINAS CA 93906
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CASTROVILLE ELEMENTARY 11161 MERRITT ST CASTROVILLE | CA 95012
CENTER FOR COMMUNITY ADVOCACY 22 WEST GABILAN STREET | SAINAS CA 93901
CENTER FOR EMPLOYMENT TRAINING 10 BLANCA LANE WATSONVILLE | CA 95076
CENTER FOR EMPLOYMENT TRAINING 930 LOS COCHES DRIVE SOLEDAD CA 93960
CENTER FOR EMPLOYMENT TRAINING 421 MONTEREY STREET SALINAS CA 93901
CENTRAL BAY HIGH (CONTINUATION) 17500 PESANTE RD SALINAS CA 93907
CENTRAL COAST CENTER FOR INDEPENDENT LIVIN{ 234 CAPITOL ST. STE. A SALINAS CA 93901
CENTRAL COAST CENTER FOR INDEPENDENT LIVIN{ 234 CAPITOL ST. SUITE A SALINAS CA 93901
CENTRAL COAST HIGH 225 NORMANDY RD SEASIDE CA 939%
CENTRAL COAST VNA & HOSPICE, INC. P.O. BOX 2480 MONTEREY CA 93942
CENTRAL COAST YMCA 117 CLAY ST SALINAS CA 93901
CENTRAL COAST YMCA 600 CAMINO EL ESTERO MONTEREY CA 93940
CENTRAL COAST YMCA 27 SUDDEN ST WATSONVILLE | CA 95076
CENTRAL COAST YMCA 560 NWALKER DR SOLEDAD CA 93960
CENTRAL COAST YMCA (HOLLISTER BRANCH) 351 TRES PINES ROAD SALINAS CA 93901
CESAR CHAVEZ ELEMENTARY 250 APPLE AVE GREENFIELD CA 93927
CESAR E. CHAVEZ ELEMENTARY 1225 TOWT ST SALINAS CA 93905
CESAR E. CHAVEZ MIDDLE 440 ARTHURD WATSONVILLE | CA 95076
CHALONE HIGH 690 MAIN ST SOLEDAD CA 93960
CHALONE PEAKS MIDDLE 667 MEYER ST KING CITY CA 93930
CHARTWELL SCHOOL 1490 IMPERIAL ST. SEASIDE CA 93955
CHILD DEVELOPMENT INC 440 JAYNE KING CITY CA 93930
CHUALAR ELEMENTARY 24285 LINOLN ST CHUALAR CA 93925
CHUALAR UNION 24285 LINCOLN STREET CHUALAR CA 93925
CHUALAR UNION ELEMENTARY SCHOOL DISTRICT | P.O. BOX 188 CHUALAR CA 93925
CLINIC DE SALUD DEL VALLE DE SAINSASTY CLINIC | 223 BASSET STREET SALINAS CA 93905
CLINICA DE SALDBL VALLE DE SALIN®SNBORN CLINI{ 219 N SANBORN RD SALINAS CA 93905
CLINICA DE SALUD DEL VALLE DE SNIVNWAELINIC 620 E. ALVIN DRIVE, SUITE G| SALINAS CA 93905
CLINICA DE SALUD DEL VALLE DE SPABNRDVILLE

CLINIC 10561 MERRITT STREET SALINAS CA 93905
CLINICA DE SALUD DEL VALLE DE SARNAES CLINIC 950 CIRCLE DRIVE SALINAS CA 93905
CLINICA DE SALUD DEL VALLE DE SARBEANE-IELD

CLINIC 808 OAK AVENUE SALINAS CA 93905
CLINICA DE SALUD DEL VALLE DE S2AMNBAIRN CLINIC 219 N. SANBORNDRD SALINAS CA 93905
CLINICA DE SALUD DEL VALLE DE SPQINARD CLINIC| 799 FRONT STREET SALINAS CA 93905
COMMUNITY ACTION BOARD 150 CHURCH DAVENPORT CA 95017
COMMUNITY ACTION BOARD 406 MAIN ST # 207 WATSONVILLE | CA 95077
COMMUNITY ACTION BOARD 406 MAN WATSONVILLE | CA 95076
COMMUNITY ACTION BOARD 501 SOQUEL AVE SANTA CRUZ CA 95062
COMMUNITY ACTION BOARD OF SANTA CRUZ COUN 406 MAIN STREET, SUITE 201 WATSONVILLE | CA 95076
COMMUNITY ACTION BOARD OF SANTA CRUZ COUN

(CAPITOLA ROAD EXRENSIO 522 CAPITOLA ROAD EXTENy WATSONVILLE | CA 95076
COMMUNITY ACTION BOARD OF SANTA CRUZ COUN

(CENTER STREET) 81 CENTER STREET WATSONVILLE | CA 95076
COMMUNITY ACTION BOARD OF SANTA CRUZ COUN

(CHURCH STREET) 151 CHURCH STREET WATSONVILLE | CA 95076
COMMUNITY ACTION BOARD OF SANTA CRUZ/GEMM 522 CAPITOLA RD EXT SANTA CRUZ CA 95062
COMMUNITY BRIDGES 236 SANTA CRUZ AVENUE APTOS CA 95003
COMMUNITY FOUNDATION OF SANTA CRUZ COUNTY 7807 SOQUEL DRIVE APTOS CA 95003
COMMUNITY FOUNDATION OF SANUZ CAUNTY/DAVII

B. LOVE 1220 41ST AVE STE | CAPITOLA CA 95010
COMMUNITY HIGH (CONTINUATION) 1004 DAVID AVE PACIFIC GROVE CA 93950
COMMUNITY HUMAN SERVICES 2560 GARDEN ROAD MONTEREY CA 93942
COSTANOA CONTINUATION HIGH 840 NORTH BRANCIFORTE A| SANTA CRUZ CA 95062
COUNTY OF MONTEREY BRADLEY LIBRARY 26 CENTRAL AVENUE SALINAS CA 93901
COUNTY OF MONTEREY CASTROVILLE LIBRARY 26 CENTRAL AVENUE SALINAS CA 93901
COUNTY OF MONTEREY KC LIBRARY CKT. 26 CENTRAL AVENUE SALINAS CA 93901
COUNTY OF MONTEREY RALBRARY 26 CENTRAL AVENUE SALINAS CA 93901
COUNTY OF MONTEREY SAN ARDO LIBRARY 26 CENTRAL AVENUE SALINAS CA 93901
COUNTY OF MONTEREY LIBRARIES FRAME RELAY | 26 CENTRAL AVENUE SALINAS CA 93901
COUNTY OF SANTA CRUZ HEALTH SERVICES AGEN( 12 W. BEACH ST. WATSONVILLE | CA 95076
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CREEKSIDE ELEMENTARY 1770 KITTERY ST SALINAS CA 93906
DE LAVEAGA ELEMENTARY 1145 MORRISSEY BLVD SANTA CRUZ CA 95065
DEAF AND HARD OF HEARING SERVICE CENTER, IN(

ST., SALINAS) 339 PAJARO STREET, SUITE | SALINAS CA 93901
DELMAR ELEMENTARY 1959 MERRILL ST SANTA CRUZ CA 95062
DEL REY ELEMENTARY 502 KING ST KING CITY CA 93930
DEL REY WOODS ELEMENTARY 1281 PLUMAS AVE SEASIDE CA 93955
DIENTES COMMUNITY DENTAL CARE 1830 COMMERCIAL WAY SANTA CRUZ CA 95065
DR. MARTIN LUTHER KINNG ACADEMY 925 NORTH SANBORN RD SALINAS CA 93905
E. A. HALL MIDDLE 201 BREWINGTON AVE WATSONVILLE | CA 95076
EASTER SEALS CENTRAL CALIFORNIA 9010 SOQUEL DRIVE APTOS CA 95003
EASTER SEALS CENTRAL CALIFORNIA (HIGHWAY 9,

CREEK, CA) 16403 HIGHWAY 9 APTOS CA 95003
ECHO VALLEY ELEMENTARY 147 ECHO VALLEY RD SALINAS CA 93907
ECOLOGY ACTION OF SANTA CRUZ (211 RIVER STRE 211 RIVER STREET SANTA CRUZ CA 95061
EL GABILAN ELEMENTARY 1256 LINWOOD DR SALINAS CA 93906
EL PAJARO COMMUNITY DEVELOPMENT SBORROR | 23 E. BEACH ST. STE. 209 WATSONVILLE | CA 95076
EL SAUSAL MIDDLE 1155 EAST ALISAL ST SALINAS CA 93905
ELKHORN ELEMENTARY 2235 ELKHORN RD CASTROVILLE | CA 95012
ESALEN INSTITUTE HIGHWAY 1 BIG SUR CA 93920
EVERETT ALVAREZ HIGH 1900 INDEPENDENCE BLVD | SALINAS CA 93906
FAIRVIEW MIDDLE 401 FOURTH ST GONZALES CA 93926
FAMILY SERVICE AGENCY OF THE CENTRAL COAST| 104 WALNUT AVENUE, #208 | SANTA CRUZ CA 95060

500 SEABRIGHT AVENUE, SU

FISHWISE (500 SEABRIGHT AVE., SANTA CRUZ) 201 SANTA CRUZ CA 95061
FITCH MDDLE SCHOOL P.O. BOX 1031 MONTEREY CA 93942
FOOD BANK FOR MONTEREY COUNTY 815 W MARKET SALINAS CA 93901
FOOTHILL ELEMENTARY 1700 VIA CASOLI MONTEREY CA 93940
FOREST GROVE ELEMENTARY 1065 CONGRESS AVE PACIFIC GROVE CA 93950
FRANK LEDESMA ELEMENTARY 973VISTA DE SOLEDAD SOLEDAD CA 93960
FRANK PAUL ELEMENTARY 1300 RIDER AVE SALINAS CA 93905
FREEDOM ELEMENTARY 25 HOLLY DR FREEDOM CA 95019
FREMONT ELEMENTARY 1255 EAST MARKET ST SALINAS CA 93905
GABILAN ELEMENTARY 330 NORTH WALKER DR SOLEDAD CA 93960
GATEWAY CENTER OF MONTEREY COUNTY, INC. 850 CONGRESS AVENUE PACIFIC GROVE CA 93950
GATEWAY SCHOOL 126 EUCALYPTUS AVE. SANTA CRUZ CA 95060
GAULT ELEMENTARY 1320 SEABRIGHT AVE SANTA CRUZ CA 95062
GAVILAN VIEW MIDDLE 18250 VAN BUREN AVE SALINAS CA 93906
GEM®RGE C. MARSHALL ELEMENTARY 300 NORMANDY RD SEASIDE CA 93955
GEORGE L. MEE MEMORIAL HOSPITAL 300 CANAL KING CITY CA 93930
GEORGE L. MEE MEMORIAL HOSPITAL 467 EL CAMINO REAL GREENFIELD CA 93927
GEORGE L. MEE MEMORIAL HOSPITAL 210 CANAL STREET KING CITY CA 93930
GEORGE L. MEE MEMORIAL HOSPITAL (300 CANAL S

CITY, CA) 300 CANAL STREET KING CITY CA 93930
GEORGE L. MEE MEMORIAL HOSPITAL (400 CANAL S

KING CITY, CA) 400 CANAL STREET KING CITY CA 93930
GONZALES EVENING HIGH 650 ELKO STREET GONZALE CA 93926
GONZALES HIGH 501 FIFTH ST GONZALES CA 93926
GONZALES UNIFIED 600 ELKO STREET GONZALES CA 93926
GOOD SHEPHERD CATHOLIC SCHOOL 2727 MATTISON LANE SANTA CRUZ CA 95065
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 350 BNCINAL ST SANTA CRUZ CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 249 10TH ST MARINA CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 1550 41ST AVE CAPITOLA CA 92126
GOODWILL INDUSTRIESS®NTA CRUZ, MONTEREY & §

LUIS OBISPO COUNTIES 708 E ALISAL ST SALINAS CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 729 BROADWAY AVE SEASIDE CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE 571 LIGHTHOUSE MONTEREY CA 92126
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LUIS OBISPO COUES

GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 1045 N MAIN ST SALINAS CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 1252 N MAIN SALINAS CA 92126
GOODWILL INESTRIES OF SANTA CRUZ, MONTEREY

LUIS OBISPO COUNTIES 470 MAIN ST WATSONVILLE | CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 266 RESERVATION RD MARINA CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS BISPO COUNTIES 204 UNION ST SANTA CRUZ CA 92126
GOODWILL INDUSTRIES OF SANTA CRUZ, MONTERE

LUIS OBISPO COUNTIES 103 WHISPERING PINES DR | SCOTTS VALLE| CA 92126
GRAVES ELEMENTARY 15 MCFADDEN RD SALINAS CA 93908
GRAVES ELEMENTARY 15 MCFADDEN ROAD SA INAS CA 93908
GRAVES SCHOOL DISTRICT BOX 885 SALINAS CA 93902
GREEN ACRES ELEMENTARY 966 BOSTWICK LN SANTA CRUZ CA 95062
GREENFIELD ELEMENTARY 490 EL CAMINO REAL GREENFIELD CA 93927
GREENFIELD HIGH 225 SOUTH EL CAMINO REAL GREENFIELD CA 93927
GREENELD UNION ELEMENTARY 493 EL CAMINO REAL GREENFIELD CA 93927
H. A. HYDE ELEMENTARY 125 ALTA VISTA ST WATSONVILLE | CA 95076
HALL DISTRICT ELEMENTARY 300 SILL RD WATSONVILLE | CA 95076
HAPPY VALLEY ELEMENTARY 3125 BRANCIFORTE DR SANTA CRUZ CA 95065
HAPPY VAEY ELEMENTARY 3125 BRANCIFORTE DRIVE | SANTA CRUZ CA 95065
HARBOR HIGH 300 LA FONDA AVE SANTA CRUZ CA 95062
HARDEN MIDDLE 1561 MCKINNON ST SALINAS CA 93906

CARMEL BY TH
HARRISON MEMORIAL LIBRARY P.0. BOX 800 SEA CA 93921
HARTNELL COLLEGE 411 CENTRAL AV SALINAS CA 93901
HARTNELL COMMUNITY COLLEGE CAMPUS 411 CENTRAL AVENUE SALINAS CA 93901
1537 PACIFIC AVENUE, SUITH

HEALTH PROJECTS CENTER 300 SANTA CRUZ CA 95060
HENRY F. KAMMANN ELEMENTARY 521 ROCHEX ST SALINAS CA 93906
HIGHLAND ELEMENTARY 1650SONOMA AVE SEASIDE CA 93955
HOPE REHABILITATION SERVICES 220 LINCOLN ST SANTA CRUZ CA 95060
HOPE REHABILITATION SERVICES 19055 PORTOLA DR SALINAS CA 93908
HOPE REHABILITATION SERVICES 546 BRUNKEN AVE SALINAS CA 93901
HOPE REHABILITATION SERVICES 14 CRR ST WATSONVILLE | CA 95076
HOPE REHABILITATION SERVICES 1580 DEL MONTE BLVD SEASIDE CA 93955
HOPE REHABILITATION SERVICES 8056 VALENCIA ST APTOS CA 95003
HOPE SERVICES 93 ROUNTREE LN WATSONVILLE | CA 95076
HOPE SERVICES 1 UNIVERSITY WAY MONTEREY CA 93943
HOSPICE OF SANTA CRUZ COUNTY 940 DISC DRIVE SCOTTS VALLE| CA 95066
IMAGINE SUPPORTED LIVING SERVICES 1395 41ST AVENUE, SUITE A| CAPITOLA CA 95010
IONE OLSON ELEMENTARY 261 BEACH RD MARINA CA 93933
J. C. CRUMPTON ELEMENTARY 460 CARMEL AVE MARINA CA 9393
JACK FRANSCIONI ELEMENTARY 779 ORCHARD LN SOLEDAD CA 93960
JANUS OF SANTA CRUZ 200 7TH AVENUE, #150 SANTA CRUZ CA 95062
JESSE G. SANCHEZ ELEMENTARY 901 NORTH SANBORN RD SALINAS CA 93905
JOHN E. STEINBECK ELEMENTARY 1714 BURLINGTON DR SALINAS CA 93906
KING CITY ADULT 760 BROADWAY KING CITY CA 93930
KING CITY ELEMENTARY SD 435 PEARL ST RM 15 KING CITY CA 93930
KING CITY HIGH 720 BROADWAY ST KING CITY CA 93930
KING CITY JOINT UNION HIGH 800 BROADWAY STREET KING CITY CA 93930
KING CITY UNION 435 PEARSTREET KING CITY CA 93930
KINSHIP CENTER 124 RIVER ROAD SALINAS CA 93908
LA GLORIA ELEMENTARY 220 ELKO ST GONZALES CA 93926
LA JOYA ELEMENTARY 55 ROGGE RD SALINAS CA 93906
LA MESA ELEMENTARY 1 LA MESA WAY MONTEREY CA 93940
LA PAZ MIDDLE 1300 NORTHARIBORN RD SALINAS CA 93905
LAGUNITA ELEMENTARY 975 SAN JUAN GRADE RD SALINAS CA 93907
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LAGUNITA ELEMENTARY 975 SAN JUAN GRADE ROAD| SALINAS CA 93907
LAKEVIEW MIDDLE 2350 EAST LAKE AVE WATSONVILLE | CA 95076
LANDMARK ELEMENTARY 235 OHLONE PARKWAY WATSONVIEL | CA 95076
LAUREL WOOD ELEMENTARY 645 LARKIN ST SALINAS CA 93907
LIBERTY FAMILY ACADEMY 8515 PRUNEDALE NORTH R( PRUNEDALE CA 93907
LINCOLN ELEMENTARY 705 CALIFORNIA ST SALINAS CA 93901
LIVE OAK ELEMENTARY 984 BOSTWICK LANE, SUITE| SANTA CRUZ CA 950&
LIVE OAK ELEMENTARY 1916 CAPITOLA RD SANTA CRUZ CA 95062
LOMA PRIETA ELEMENTARY 23800 SUMMIT RD LOS GATOS CA 95033
LOMA PRIETA JOINT UNION ELEMENTARY 23800 SUMMIT ROAD LOS GATOS CA 95033
LOMA VISTA ELEMENTARY 757 SAUSAL DR SALINAS CA 93906
LOS ARBES MIDDLE 294 HILLCREST AVE MARINA CA 93933
LOS PADRES ELEMENTARY 1130 JOHN ST SALINAS CA 93905
LUTHERAN SOCIAL SERVICES OF SOUTHERN CA (P4

HIGHWAY, JOSHUA TREE) 7047829 PALMS HIGHWAY ORANGE CA 92867
MAIN STREET ELEMENTARY 3400 NORTH MAIN ST SOQUEL CA 95073
MAIN STREET MIDDLE 441 MAIN ST SOLEDAD CA 93960
MAR VISTA ELEMENTARY 6860 SOQUEL DR APTOS CA 95003
MARINA HIGH 298 PATTON PARKWAY MARINA CA 93933
MARINA VISTA ELEMENTARY 390 CARMEL AVE MARINA CA 93933
MARINA VISTA SCHOOL 390 CARMEL AVENUE MARNA CA 93933
MARTIN LUTHER KING 1713 BROADWAY SEASIDE CA 93955
MCKINNON 2100 MCKINNON SALINAS CA 93906
MEE MEMORIAL HOSPITAL 309 MUSTANG CT KING CITY CA 93930
MEE MEMORIAL HOSPITAL 809 WILLOW KING CITY CA 93930
MID COUNTY CHRISTIAN SCHOOL 2701 CABRIOLCOLLEGE DRIV| APTOS CA 95003
MINTIE WHITE ELEMENTARY 515 PALM AVE WATSONVILLE | CA 95076
MISSION ELEMENTARY 36825 FOOTHILL RD SOLEDAD CA 93960
MISSION HILL MIDDLE 425 KING ST SANTA CRUZ CA 95060
MISSION PARK ELEMENTARY 403 WEST ACACIA ST SALINAS CA 93901
MISSION UNION ELEMENTARY 36825 FOOTHILL ROAD SOLEDAD CA 93960
MONTEREY ADULT/ROP 222 CASA VERDE WAY MONTEREY CA 93940
MONTEREY BAY ACADEMY 783 SAN ANDREAS ROAD LA SELVA BEAQ CA 95076
MONTEREY BAY CHARTER SCHOOL 1004B DAVID AVENUE PACIFIC GROVHE CA 93950
MONTEREY COUNTY FREE LIBRARIES 550 HARCOURT AV SEASIDE CA 93955
MONTEREY COUNTY FREE LIBRARIES 188 SEASIDE CIR MARINA CA 93933
MONTEREY COUNTY FREE LIBRARIES 11140 SPEEGLE CASTROVILLE | CA 95012
MONTEREY COUNTY FREE LIBRARY 188 SEASIDE CIR MARINA CA 93933
MONTEREY COUNTY OFFICE OF EDUCATION 901 BLANCO CIRCLE SALINAS CA 93912
MONTEREY COUNTY OFFICE OF EDUCATION P.O. BOX 80851 SALINAS CA 93912
MONTEREY COUNTY SPECIAL EDUCATION 901 BLANCO CIRCLE SALINAS CA 93912
MONTEREY HIGH 101 HERRMANN DR MONTERY CA 93940
MONTEREY PARK ELEMENTARY 410 SAN MIGUEL AVE SALINAS CA 93901
MONTEREY PENINSULA COLLEGE COMMUNITY COL|

DISTRICT 980 FREMONT STREET MONTEREY CA 93940
MONTEREY PENINSULA UNIFIED 700 PACIFIC STREET MONTEREY CA 93942
MONTEREY PENINSULA EBRNIBICHOOL DIST. P.0. BOX 1031 MONTEREY CA 93942
MONTEREY PENINSULA UNIFIED SCHOOL DISTRICT

COMMUNI 700 PACIFIC ST MONTEREY CA 93940
MONTEREY PENINSULA UNIFIED SCHOOL DISTRICT

COMMUNI 700 PACIFIC ST MONTEREY CA 93940
MONTEREY PUBLIC LIBRARY 625 PACIFIOREET MONTEREY CA 93940
MORELAND NOTRE DAME SCHOOL 133 BRENNAN STREET WATSONVILLE | CA 95076
MOUNT MADONNA SCHOOL 445 SUMMIT ROAD WATSONVILLE | CA 95076
MOUNT MADONNA SCHOOL 491 SUMMIT ROAD WATSONVILLE | CA 95076
MOUNT TORO HIGH 10 SHERWOOD PLACE SALINAS CA 93906
MOUNTAIN ELEMENTARY 3042 OLD SAN JOSE RD SOQUEL CA 95073
MOUNTAIN ELEMENTARY 3042 OLD SAN JOSE ROAD | SOQUEL CA 95073
NARCONON OF NORTHERN CALIFORNIA 262 GAFFEY RD. WATSONVILLE | CA 95076
NATIONAL STEINBECK CENTER 1 MAIN STREET SALINAS CA 93901
NATVIDAD ELEMENTARY 1465 MODOC AVE SALINAS CA 93906
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NATIVIDAD MEDICAL CENTER 1441 CONSTITUTION BLVD. | SALINAS CA 93906
NATIVIDAD MEDICAL CENTER 1441 CONSTITUTION BL SALINAS CA 93906
NATIVIDAD MEDICAL CENTER 1757 INDEPENDENCE BL SALINAS CA 93906
NEW BRIGKON MIDDLE 250 WASHBURN AVE CAPITOLA CA 95010
NEW REPUBLIC ELEMENTARY 636 ARCADIA WAY SALINAS CA 93906
NEW SCHOOL COMMUNITY DAY 165 HARKINS SLOUGH RD WATSONVILLE | CA 95076
NORTH MONTEREY COUNTY ADULT 17500 PESANTE ROAD SALINAS CA 93907
NORTH MONTEREY GIOY CENTER FOR INDEPENDEN

STUDY 17500 PESANTE RD SALINAS CA 93907
NORTH MONTEREY COUNTY HIGH 13990 CASTROVILLE BLVD | CASTROVILLE | CA 95012
NORTH MONTEREY COUNTY MIDDLE 10301 SEYMOUR ST CASTROVILLE | CA 95012
NORTH MONTEREY COUNTY UNIFIED 8142 MOSS LANDINR®AD MOSS LANDING CA 95039
NORTH SALINAS HIGH 55 KIP DR SALINAS CA 93906
OAK AVENUE ELEMENTARY 1239 OAK AVE GREENFIELD CA 93927
OCEAN ALTERNATIVE EDUCATION CENTER 984 BOSTWICK LANE, SUITE| SANTA CRUZ CA 95062
OHLONE ELEMENTARY 21 BAY FARMS RD WATSONVYLE CA 95076
O"NEILL SEA ODYSSEY P.O. BOX 6300 SANTA CRUZ CA 95063
ORD TERRACE ELEMENTARY 1755 LA SALLE AVE SEASIDE CA 93955
ORD TERRACE ELEMENTARY SCHOOL P.O. BOX 1031 MONTEREY CA 93942
OSCAR F. LOYA ELEMENTARY 1505 COUGAR DR SALINAS CA 93905
PACIFEE COAST CHRISTIAN ACADEMY 381 SAN JUAN GRADE ROAD| SALINAS CA 93906
PACIFIC ELEMENTARY 50 OCEAN ST DAVENPORT CA 95017
PACIFIC ELEMENTARY 50 OCEAN STREET DAVENPORT CA 95017
PACIFIC GROVE ADULT 1025 LIGHTHOUSE AVENUE | PACIFIC GROVH CA 93950
PACIFIC GROMESH 615 SUNSET DR PACIFIC GROVE CA 93950
PACIFIC GROVE MIDDLE 835 FOREST AVE PACIFIC GROVE CA 93950
PACIFIC GROVE PUBLIC LIBRARY 550 CENTRAL AVE. PACIFIC GROVE CA 93950
PACIFIC GROVE UNIFIED 435 HILLCREST AVENUE PACIFIC GROVE CA 93950
PACIFIC GROVEIEIED SCHOOL DISTRICT 555 SINEX AVENUE PACIFIC GROVE CA 93950
PACIFIC UNIFIED 69325 HIGHWAY ONE BIG SUR CA 93920
PACIFIC UNIFIED SCHOOL DISTRICT 69325 HIGHWAY 1 BIG SUR CA 93920
PACIFIC VALLEMLZK 69325 HWY ONE BIG SUR CA 93920
PAJARO MIDDLE 250 SAINAS RD WATSONVILLE | CA 95076
PAJARO VALLEY HIGH 500 HARKINS SLOUGH RD WATSONVILLE | CA 95076
PAJARO VALLEY UNIFIED 294 GREEN VALLEY ROAD WATSONVILLE | CA 95076
PALMA HIGH SCHOOL 919 IVERSON ST. SALINAS CA 93901
PARKFIELD ELEMENTARY 70585 PARKFIELD COALIRGA SAN MIGUEL CA 93451
PINNACLES HIGH 690 MAIN ST SOLEDAD CA 93960
PLANNED PARENTHOOD MAR MONTE, INC. 398 S GREEN VALLEY RD WATSONVILLE | CA 92126
PLANNED PARENTHOOD MAR MONTE, INC. 625 HILBY AVE SEASIDE CA 92126
PLANNED PARENTHOOD MAR MONTE, INC. 316 NMAIN ST SALINAS CA 92126
PLANNED PARENTHOOD MAR MONTE, INC. 1119 PACIFIC AVE SANTA CRUZ CA 92126
PLANNED PARENTHOOD MAR MONTE, INC. 598 WALNUT AVE GREENFIELD CA 92126
PRISCILLA BOK LIBRARY 200 EIGHTH STREET MARINA CA 93933
PRUNEDALE ELEMENTARY 17719 EESANTE RD SALINAS CA 93907
RADCLIFF ELEMENTARY 550 RODRIGUEZ ST WATSONVILLE | CA 95076
RENAISSANCE HIGH CONTINUATION 11 SPRING VALLEY RD LA SELVA BEAQ CA 95076
RIO DEL MAR ELEMENTARY 819 PINEHURST DR APTOS CA 95003
RIVER VIEW HIGH 325 MARION AVENUE BENLOMOND CA 95005
ROBERT DOWN ELEMENTARY 485 PINE AVE PACIFIC GROVH CA 93950
ROBERT LOUIS STEVENSON 3152 FOREST LAKE RD PEBBLE BEACH CA 93953
ROBERT LOUIS STEVENSON SCHOOL 3152 FOREST LAKE ROAD PEBBLE BEACH CA 93953
ROGER S. FITCH MIDDLE 999 COE AVE SEABE CA 93955
ROLLING HILLS MIDDLE 130 HERMAN AVE WATSONVILLE | CA 95076
ROOSEVELT ELEMENTARY 120 CAPITOL ST SALINAS CA 93901
ROSE FERRERO ELEMENTARY 400 ENTRADA DR SOLEDAD CA 93960
SALINAS ADULT 20 SHERWOOD PLACE SALINAS CA 93906
SALINAS CITY ELEMENTARY 840 SOUTH MAIN STREET SALINAS CA 93901
SALINAS CITY SCHOOL DISTRICT 431 WEST ALISAL STREET SALINAS CA 93901
SALINAS COMMUNITY 1420 NATIVIDAD RD SALINAS CA 93906
SALINAS HIGH 726 SOUTH MAIN ST SALINAS CA 93901
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SALINAS PUBLIC LIBRARY 110 WEST SAN LUTREET SALINAS CA 93901
SALINAS UNION HIGH 431 WEST ALISAL STREET SALINAS CA 93901
SALINAS UNION HIGH SCHOOL DISTRICT 431 W. ALISAL STREET SALINAS CA 93901
SALINAS VALLEY MEMORIAL HEALTHCARE SYSTEM| 917 BLANCO CIR SALINAS CA 92126
SALINAS VALLEY MEMORBALTHCARE SYSTEM 945 BLANCO CIR SALINAS CA 92126
SALINAS VALLEY MEMORIAL HEALTHCARE SYSTEM| 951 BLANCO CIR SALINAS CA 92126
SALINAS VALLEY MEMORIAL HEALTHCARE SYSTEM| 133 FOURTH ST GONZALES CA 92126
SALINAS VALLEY MEMORIAL HEALTHCARE SYSTEM| 8036 SAN MIGEL CANYON RO SALINAS CA 92126
SALUD PARA LA GENTE 45 NIELSON STREET WATSONVILLE | CA 95076
SALVATION ARMY (1491 CONTRA COSTA, SEASIDE, ( 1491 CONTRA COSTA MONTEREY CA 93942
SALVATION ARMY (535 PALM AVE., SEASIDE, CA) 535 PALM AVE. SEASIDE CA 93955
SANVATION ARMY (720 LAUREL ST., SANTA CRUZ, CA| 720 LAUREL ST. SANTA CRUZ CA 95061
SALVATION ARMY (A BISHOP ST., WATSONVILLE, CAl 29-A BISHOP ST. WATSONVILLE | CA 95076
SALVATION ARMY (ELM ST., SEASIDE, CA) 530 ELM STREET SEASIDE CA 93955
SALVATION ARMY (BRAST., WATSONVILLE, CA) 112 GRANT ST. WATSONVILLE | CA 95077
SALVATION ARMY (SCOTT ST., SAND CITY, CA) 800 SCOTT ST. MONTEREY CA 93942
SALVATION ARMY (UNION ST., WATSONVILLE, CA) 232 UNION ST. WATSONVILLE | CA 95076
SAN ANTONIO ELEMENTARY 67550 LOCKWOODAMJON RD LOCKWOOD CA 93932
67550 LOCKWOOD/JOLON

SAN ANTONIO UNION ELEMENTARY ROAD LOCKWOOD CA 93932
SAN ARDO ELEMENTARY 62428 CENTER ST SAN ARDO CA 93450
SAN ARDO UNION ELEMENTARY 62428 CENTER STREET SAN ARDO CA 93450
SAN BENANCIO MIDDLE 43 SAN BENANCRD SALINAS CA 93908
SAN LORENZO VALLEY ELEMENTARY 7155 HWY 9 FELTON CA 95018
SAN LORENZO VALLEY HIGH 7105 HWY 9 FELTON CA 95018
SAN LORENZO VALLEY HIGH SCHOOL 6134 HIGHWAY 9 FELTON CA 95018
SAN LORENZO VALLEY MIDDLE 7179 HACIENDA WAY FELTON CA 95018
SAN LORENZO VALLEY UNIFIED 325 MARION AVENUE BEN LOMOND | CA 95005
SAN LUCAS ELEMENTARY 53675 SAN BENITO ST SAN LUCAS CA 93954
SAN LUCAS UNION ELEMENTARY 53675 SAN BENITO STREET | SAN LUCAS CA 93954
SAN VICENTE ELEMENTARY 1300 METZ RD SOLEDAD CA 93960
SANTACATALINA SCHOOL 1500 MARK THOMAS DRIVE | MONTEREY CA 93940
SANTA CRUZ ADULT 319 LA FONDA AVENUE SANTA CRUZ CA 95062
SANTA CRUZ CITY ELEMENTARY 405 OLD SAN JOSE ROAD SOQUEL CA 95073
SANTA CRUZ CITY ELEMENTARY ALTERNATIVE EDU| 840 NORTH BRANCIFORTE A| SANTA CRUZ CA 95062
SANTA CRUZ CITY HIGH 405 OLD SAN JOSE ROAD SOQUEL CA 95073
SANTA CRUZ CITY SCHOOLS 2931 MISSION STREET SANTA CRUZ CA 95060
SANTA CRUZ CO. CYA DISTRICT BEN LOMOND YC( 13575 EMPIRE GRADE RD. SANTA CRUZ CA 95060
SANTA CRUZ COMMUWICOUNSELING CENTER 1025 CENTER SANTA CRUZ CA 95060
SANTA CRUZ COMMUNITY COUNSELING CENTER 290 PIONEER SANTA CRUZ CA 95060
SANTA CRUZ COMMUNITY COUNSELING

CENTER/ADMINISTRATIVE SERVICES 195 HARVEY WEST BLVD. SANTA CRUZ CA 95060
SANTA CRUZ COMMUNITY NCSRLING CENTER/CHILD 4

FAMILY DEVELOPMENT PROGRAMS 408 EAST LAKE AVENUE WATSONVILLE | CA 95076
SANTA CRUZ COMMUNITY COUNSELING

CENTER/COMMUNITY RECOVERY SERMIOERONT 740 FRONT STREET SANTA CRUZ CA 95060
SANTA CRUZ COMMUNITY COUNSELING

CENTER/COMNNITY SUPPORT SERVRIEBSEER HOUSH 290 PIONEER STREET SANTZ CRUZ CA 95060
SANTA CRUZ COMMUNITY COUNSELING CENTER/Y(

SERVICES NORTH 709 MISSION STREET SANTA CRUZ CA 95060
SANTA CRUZ COUNTY COMMUNITY 400 ENCINAL ST SANTA CRUZ CA 95060
SANTA CRUZ COYNIOURT 400 ENCINAL ST SANTA CRUZ CA 95060
SANTA CRUZ COUNTY LAW LIBRARY 701 OCEAN ST. RM 070 SANTA CRUZ CA 95060
SANTA CRUZ COUNTY OFFICE OF EDUCATION 400 ENCINAL STREET SANTA CRUZ CA 95060
SANTA CRUZ COUNTY OFFICE OF EDUCATION 809-H BAY AVENUE CAPIDLA CA 95010
SANTA CRUZ COUNTY SPECIAL EDUCATION 400 ENCINAL ST SANTA CRUZ CA 95060
SANTA CRUZ GARDENS ELEMENTARY 8005 WINKLE AVE SANTA CRUZ CA 95065
SANTA CRUZ HIGH 415 WALNUT AVE SANTA CRUZ CA 95060
SANTA CRUZ MONTESSORI SCHOOL 6230 SOQUEL DRIVE APTG CA 95003
SANTA CRUZ PUBLIC LIBRARIES 117 UNION ST SANTA CRUZ CA 95060
SANTA CRUZ WOMEN'S HEALTH CENTER 250 LOCUST ST SANTA CRUZ CA 95060
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SANTA CRUZ WOMEN'S HEALTH CENTER 901 CENTER ST SANTA CRUZ CA 95060
SANTA CRUZ WOMEN'S HEALTH CENTER 911 CENTER ST SANTA CRUZ CA 95060
SANTA CRUZ WOMEN'S HEALTH CENTER 250 LOCUST ST SANTA CRUZ CA 95060
SANTA LUCIA ELEMENTARY 502 COLLINS ST KING CITY CA 93930
SANTA RITA ELEMENTARY 2014 SOUTH SANTA RITA ST| SALINAS CA 93906
SANTA RITA UNION ELEMENTARY 57 RUSSELL ROAD SALINAS CA 93906
SCOTTS VALLEY HIGH 555 GLENWOOD DR SCOTTS VALLE| CA 95066
SCOTTS VALLEY MIDDLE 8 BEAN CREEK RD SCOTTS VALLE| CA 95066
4444 SCOTTS VALLEY DRIVE|
SCOTTS VALLEY UNIFIED SUITE 5B SCOTTS VALLE| CA 95066
SEASIDE HIGH 2200 NOCHE BUENA ST SEAIDE CA 93955
SHERWOOD ELEMENTARY 110 SOUTH WOOD ST SALINAS CA 93905
SHORELINE MIDDLE 855 17TH AVE SANTA CRUZ CA 95062
SOLEDAD ADULT 690 MAIN STREET SOLEDAD CA 93960
SOLEDAD HIGH 425 GABILAN DR SOLEDAD CA 93960
SOLEDAD UNIFIED 1261 METZ ROAD SOLEDAD CA 93960
SOMAVIA HIGH SCHOOL 650 ELKO ST GONZALES CA 93926
SOQUEL ELEMENTARY 2700 PORTER ST SOQUEL CA 95073
SOQUEL ELEMENTARY SCHOOL DISTRICT 620 MONTEREY AVENUE CAPITOLA CA 95010
SOQUEL HIGH 401 OLD SAN JOSE RD SOQUEL CA 95073
SOQUEL UNION ELEMENTARY 620 MONTEREY AVENUE CAPITOLA CA 95010
SPRECKELS ELEMENTARY FOURTH ST AND HATTON AV SPRECKELS CA 93962
SPRECKELS UNION ELEMENTARY 130 RAILROAD AVENUE SPRECKELS CA 93962
STARLIGHT ELEMENTARY 225 HAMMER DR WATSONVILLE | CA 95076
SUN STREET CENTERS 11 PEACBR SALINAS CA 93901
SUREPATH FINANCIAL SOLUTIONS 23EBEACHSTA WATSONVILLE | CA 92126
T.S. MACQUIDDY ELEMENTARY 330 MARTINELLI ST WATSONVILLE | CA 95076
THE BAY SCHOOL 5400 SOQUEL AVE., SUITE F| SANTA CRUZ CA 95062
TORO PARK ELEMENTARY 22500 PORTOLA DR SALINAS CA 93908
TRINITY YOUTH SERVICES (VICTORVILLE, CA) 15500 W. SAND STREET COLTON CA 92324
TULARCITOS ELEMENTARY 35 FORD RD CARMEL VALLE| CA 93924
UNITED WAY MONTEREY COUNTY 2511 GARDEN ROABLGD MONTEREY CA 93940
UNITED WAY MONTEREY COUNTY 376 UTH MAIN ST. MONTEREY CA 93940
UNIVERSITY PARK ELEMENTARY 833 WEST ACACIA ST SALINAS CA 93901
VALENCIA ELEMENTARY 250 APTOS SCHOOL RD APTOS CA 95003
VENTANA HIGH (CONTINUATION) 2015 EL CAMINO REAL GREENFIELD CA 93927
VINE HILL ELEMENTARY 151 VINE HILSCHOOL RD SCOTTS VALLE| CA 95066
VIRGINIA ROCCA BARTON ELEMENTARY 680 LAS CASITAS DR SALINAS CA 93905
VISTA VERDE MIDDLE 1199 ELM AVE GREENFIELD CA 93927
VOLUNTEER CENTERS OF SANTA CRUZ COUNTY 1740 17TH AVE SANTA CRUZ CA 95062
WALNUT AVE. WOMEN'S CTR. 303 WALNUT AVE SANTA CRUZ CA 95060
WALNUT AVENUE WOMEN"S CENTER 303 WALNUT AVENUE SANTA CRUZ CA 95060
WALTER COLTON 100 TODA VISTA DR MONTEREY CA 93940
WASHINGTON ELEMENTARY 340 CORRAL DE TIERRA RD | SALINAS CA 93908
WASHINGTON MIDDLE 560 IVERSON ST SAINAS CA 93901
WASHINGTON UNION ELEMENTARY 43 SAN BENANCIO ROAD SALINAS CA 93908
WATSONVILLE HIGH 250 EAST BEACH ST WATSONVILLE | CA 95076
WATSONVILLE PUBLIC LIBRARY 310 UNION ST. WATSONVILLE | CA 95076
WATSONVILLE/APTOS ADULT EDUCATION 294 GREEN VALLEVARO WATSONVILLE | CA 95076
WELLINGTON M. SMITH, JR. 1420 NATIVIDAD RD SALINAS CA 93906
WESTLAKE ELEMENTARY 1000 HIGH ST SANTA CRUZ CA 95060
WOMAN'S CRISIS SUPPOFEFENSA DE MUJERES 220 E LAKE AVE WATSONVILLE | CA 95076
WOMAN'S CRISIS SUPPOMEIFENSA MUJJERES 1570 SOQUEL AVE SANTA CRUZ CA 95065
WOMEN"S CRISIS CENTER P.O. BOX 1805 SALINAS CA 93902
WOMEN"S CRISIS SUPPDIRHENSA DE MUJERES 220 E. LAKE AVENUE WATSONVILLE | CA 95076
Y.M.C.A OF SILICON VAELMETRO 16275 HIGHWAY 9 BOULDER CREE CA 95006
YORK SCHOOL 9501 YORK RD. MONTEREY CA 93940
YWCA OF WATSONVILLE (340 EAST BEACH ST.) 340 EAST BEACH STREET WATSONVILLE | CA 95076
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Table 3| Public Safety Answering Points (PSAPS)

‘ADDRESS

‘CWY

DESCRIPTION STATE ZIP
495 Brookwood

Santa Cra Regional 911 CenterSCCECC Dr SANTA CRUZ CA 95065
501 Brookwood

Santa Cruz County Office of Emergency Services Dr SANTA CRUZ CA 95065

Santa Cruz County Government Center 701 Ocean St SANTA CRUZ CA 95065

Watsonville Courthouse/Civic Ctar 1 Second St WATSONVILLE | CA 95076

Santa Cruz County Health Services Agency 1080 Emeline Ave| SANTA CRUZ CA 95065
1430 Freedom

Santa Cruz County Health Services Agency Blvd WATSONVILLE | CA 95076

Monterey County Regional 911 CentéiCECC 1322 NatividadRd | SALINAS CA 93906

Monterey County Office of Emergency Services 1322 Natividad Rd| SALINAS CA 93906

END OF APPENDIX D
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